
Sunday, June 26 through Saturday, July 2
Nightly, 12am – 8:30am

Lane Restrictions: 
Arrivals and Departures Level Drop Off Lanes at Terminals 2 / 3 (Continuous)
Arrivals Level Innermost Inner Lane at Terminal 3 - Terminal B (Continuous)
Departures Level Drop Off Lane at Terminal B South End (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuously)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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GROUND TRANSPORTATION | ROADWAY CONSTRUCTION ALERT
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Sunday, June 26 through Saturday, July 2
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11/1/2021 - 11/1/2022

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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TBTRF11197100R17
TBIT - Deliveries, Hauling & Staging

thru 6/23/2022
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LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

CENTER WAY N

!

LSOPS707218566R4
ABM - Joint Replacement

3/14/2022 - 7/22/2022

!

APM - CIDH Closures
(Fenced Off Areas)

!

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 10/31/2022

!

!

LSOTRF04207505
APM - Theme Way Closure

5/23/2020 - 9/7/2022

!

LSOTRF10207898R9
APM - CIDH 37 & 38 - Area Barricades

thru 6/30/2022

!

TBTRF04218368R1
TBIT - South Knuckle Laydown

5/10/2021 - 6/30/2022

!

TBCON03218290
Delta - T3 Connector Barricading

5/31/2021 - 5/31/2023

!

LSOTRF09196915R1
APM - Construction Activities

thru 8/13/2023

!

TBCUS11218896
TBIT - Area 4 Barricades

1/17/2022 - 6/1/2023

!

LSOTRF08207791R17
APM - ECTA CIDH Closure

thru 7/31/2022

!

LSOTRF10207519R1
APM - ECTA CIDH Closure - Phase 4

thru 12/31/2022

!

T4.5SDW01207060R8
AA - T4.5 Arrivals Barricade

thru 1/1/2023
!

!

LSOTRF04207517R6
APM - CIDH on P3/P4 Crosswalk

thru 3/1/2023

!

LSOPS604229387R1
APM - 4SW5-3SW5

6/22/2022 - 6/24/2022

!

LSOP603229276R2
APM - PS6 Barrier Removal/Restoration

3/22/2022 - *6/12/2022

TBTRF09207833R11
TBIT - Area 3 Barricade

thru 6/1/2023
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!

LSOPS206229480
APM - 1SW2 to 3SW2 Steel

6/2/2022 - 7/20/2022

!

T3ELV02229180
AA - T4.5 Headhouse Barricade

2/18/2022 - 12/31/2025

!

LSOTRF08218673R5
APM - P7 Production Piles & Hauling

10/15/2021 - 6/30/2022

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOPS703229254R2
APM - PS7 Barrier Removal/Restoration

thru *6/19/2022

!

T7SDW0918747R4
NELA - T7 Curbside Deliveries

thru 6/30/2022

!

TBSDW02218172R3
TBIT - Area 4A Barricade

2/15/2021 - 6/1/2023
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LSOPS104229364R1
APM - PS1 Barrier Removal/Restoration

thru 6/30/2022

!

T3TRF12208073R1
Delta - Large Deliveries

thru 10/31/2022

!

LSOTRF01229113R3
APM - Rosendin Duct Bank

thru 7/10/2022

!

LSOTRF04229353R1
RUE - Staging Area
5/9/2022 - 6/24/2022

!

LSOTRF07207736R15
APM - Lower East Way Closure

thru 6/30/2022

!

T2AOA03079269
Delta - T2 HH Barricades

6/3/2022 - 7/31/2023

!

LSOTRF06229527
MH 117 Cable Pull

6/27/2022 - 7/10/2022

!

LSOTRF07207711R16
APM - Lower West Way Closure

thru 6/30/2022

!

LSOTRF04229353
RUE - Potholing
thru 6/24/2022

!

LSOOTH11218862R5
APM - PS4 Barrier Removal/Restoration

thru 7/15/2022

!

LSOPS306218567R7
APM - PS3 Barrier Removal/Restoration

thru 7/15/2022

!

LSOTRF04229335R1
APM - Generator Install

thru 7/6/2022

!

LSOSDW06229502R1
NELA - PS5 Frame Install

6/13/2022 - 6/24/2022

!

LSOPS706229495
APM - Fiber Relocate (MH 170)

6/11/2022 - 6/30/2022

!

TBCUS06229487
TBIT - Dom Bag Deliveries

6/8/2022 - 11/8/2022

!

LSOTRF02229211R1
APM - T3.0 Deliveries

thru 8/18/2022

!

LSOTRF06229503
RUE - CTA03 Water Line - Phase 1

6/28/2022 - 7/22/2022

!

LSOTRF08207830R15
APM - CCTA Guideway Construction

thru 7/31/2022

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

Potential ASR Impacts
in the CTA

Week of 6/23 - 6/29
Prepared on 6/21/2022
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