
Sunday, August 9 through Saturday, August 15
Nightly, 12am – 8:30am

Lane Restrictions: 
Departures Level Innermost Drop-Off / Pick-Up Lane at Terminal 1.5 (Continuous 
through July 2020)
Departures Level Inner Lanes at Terminal 3
Arrivals Level Outer Lanes at Terminal B / 4 (South Knuckle, Nightly)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way, between P-3 and P-4 (Closed - Continuous)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuous through July 2020)
Crosswalk Re-striping throughout CTA (Nightly, Intermittent)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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Sunday, August 9 through Saturday, August 15

P4

10415 S. Sepulveda Blvd.

Telecom
Bldg

CUP
Theme
Bldg
USO

P2B

P5

Admin
East

T8

TE
R

M
IN

A
L 

B

P2A

P6

P3
P1

P7

T3 T1T2

T4 T6 T7T5

Terminal Cores
Austin Commercial

(SL-7)
thru 12/30/2022

!

T1SDW04185576R1
T1.5 Dev - T1 CBIS & CBRA Const

thru 12/31/2020

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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!

T1.5CUS10186048
T1.5 - Arrivals Level Barricades - Phase 3

thru 1/1/2021

!

!

T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 11/15/2021

!

TBTRF06196669
Cores - Phase II Area 2 Barricade Plan Level 1

thru 12/15/2020

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it

!

TBTRF11197100R2
TBIT - Deliveries, Hauling & Staging

12/2/2019 - 11/19/2020

!

LSOTRF04207485
APM - ECTA CIDH Closure - Phase 3C

7/12/2020 - 10/28/2020

!

T4.5SDW01207060R3
AA - T4.5 Arrivals Barricade, Phase 2

thru 12/31/2020

!

LSOTRF03207718
APM - Center Station CIDH/Falsework - Phase 3

8/1/2020 - 12/20/2020
*NB West Way Closed
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LSOTRF10196881
Pressure Washing & Cleaning in CTA

10/1/2019 - 9/30/2020

!

LSOSDW03207353
LAWA Shops - Clean & Repaint Lower Lvl Curbs

3/3/2020 - 2/28/2021

LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

!

LSOPS1-703207459
Install MaxCell in PS-1/PS-7 MH's

3/23/2020 - 8/29/2020

!

LSOTRF03207421R2
TBIT - CIDH - Crane Activity & Concrete Deliveries

thru 9/17/2020

!

LSOTRF10197019R3
APM - ECTA Deliveries Haul Route

thru 11/20/2020

!

LSOTRF04207505
APM - Theme Way Closure (Phase 3)

5/23/2020 - 9/7/2022

CENTER WAY N

!

LSOSDW03207429
FAA - Tower - Power Fuel UST & Trailer

3/9/2020 - 8/31/2020

$

!

T3SDW06207586
Delta - Arrivals Sidewalk Extension Construction

6/3/2020 - 11/15/2021

!

LSOTRF06207629
Delta Utilities - Lateral #4 (South)

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

LSOTRF10197019R4
APM - CCTA Cage Deliveries

6/7/2020 - 8/31/2020

!

LSOTRF04207517R1
APM - CIDH on P3/P4 Crosswalk

4/13/2020 - 12/30/2020

!

LSOPS1-703207458
Install MaxCell in PS-4/PS-5/PS-6 MH's

3/23/2020 - 8/29/2020

!

LSOTRF04207513R11
APM - P6 Fire Water Utility

7/13/2020 - 8/7/2020

!

LSOTRF07207658
APM - Drill & Pour 3SW-3

8/2/2020 - 8/7/2020

!

LSOPS1-703207460
Install MaxCell in PS-2A/PS-2B/PS-3 MH's

3/23/2020 - 8/29/2020

!

!

LSOTRF12197159R6
APM - Storm Drains - PS7

thru 8/31/2020

!

LSOTRF04207513R12
APM - Utility Confilcts - Location 5&6 (Phase 4)

7/28/2020 - 9/15/2020

!

LSOTRF07207711
APM - Lower East Way

7/23/2020 - 9/1/2020

! LSOTRF07207711
APM - Lower East Way

7/23/2020 - 9/1/2020

!

T3SDW11197088R1
Delta - Deliveries
thru 11/20/2020 !

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOTRF06185776R16
APM - MH 206 Potholing

7/29/2020 - 8/12/2020

!

LSOTRF08207654
Groudwater Sampling
8/3/2020 - 8/14/2020

!

LSOPS308207750
APM - WCTA Fire Water

8/3/2020 - 10/2/2020

!

LSOTRF08207748
T5.5 - Potholing Fire Water Vault

8/10/2020 - 8/21/2020

!

!

LSOTRF07207677
AT&T Fiber Maintenance

7/29/2020 - 8/14/2020

!

!

LSOTRF07207677
AT&T Fiber Maintenance

7/29/2020 - 8/14/2020

!

!

LSOSDW02207349
APM - Demo Bungalow
8/10/2020 - 8/31/2020

!

LSOTRF07207677
AT&T Fiber Maintenance

7/29/2020 - 8/14/2020

LSOTRF08207744
Delta - Remove TSA Equipment

8/11/2020 - 8/27/2020

!

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

$

Potential ASR Impacts
in the CTA

Week of 8/6 - 8/12
Prepared on 8/4/2020
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