Ground Transportation
Roadway Construction Alert

Sunday, October 4 through Saturday, October 10
Nightly, 12am - 8:30am

Lane Restrictions:

Departures Level Innermost Drop-Off / Pick-Up Lane at Terminal 1.5 (Continuous
through July 2020)

Arrivals Level South Knuckle between Terminal B and Terminal 4 (nightly)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way, between P-3 and P-4 (Closed - Continuous)

Center Way, between West Way and Theme Way (Closed - Continuous)

Center Way (Rolling Restrictions; Nightly)

West Way - Southbound only (northbound closed continuous through July 2020)
Crosswalk Re-striping throughout CTA (Nightly, Intermittent)

Surface Lot 2 (Continuous through May 2023)

Surface Lot 3 (Continuous through May 2023)

Surface Lot 4 (Continuous through May 2023)

Surface Lot 7 (Continuous through 2022)

Admin East North Lot (permanent)

*** Turn Over for Map ***
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APM - CCTA Fencing for Bents 10-19 (Lvl

LSOPS2A09207863
9/16/2020 - 1/3/2021

el iveries
thru 11/20/2020

T3CUS04196436R2

Delta T3 Headhouse Arrivals Barricades
thru 11/15/2021

LSOTRF06207629R1
Delta Utilties - Lateral #4 (South)|
thru 9/30/2020
T3SDWO06207586
Delta - Arrivals Sidewalk Extension Construction
6/3/2020 - 11/15/2021

LSOTRF04207505
APM - Theme Way Closure (Phase 3)
5/23/2020 - 9/7/2022
T1.5CUS10186048
T1.5 - Arrivals Level Barricades - Phase 3
thru 1/1/2021

LSOTRF10197019R4

APM - CCTA Cage Deliveries
6/7/2020 - 11/20/2020

TBTRF11197100R2
ITBIT - Deliveries, Hauling & Staging|
12/2/2019 - 11/19/2020

TBTRF06196669
Cores - Phase Il Area 2 Barricade Plan Level 1
thru 12/16/2020

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

/|

T1.5 Dev - T1 CBIS & CBRA Const|

) |

TICUS08207734
T1.5 - Signage Deliveries|
T1SDW04185576R1 8/10/2020 - 10/31/2020

thru 12/3112020 LSOPS108207720

LSOTRF07207711
|APM - Lower East Way|
thru 9/25/2020

| 9/18/2020 - 10/31/2022
LSOPS308207750

|APM - WCTA Fire Water|
8/3/2020 - 10/2/2020

LSOPS2B06207609
APM - Drill & Pour 3SW2 (Phase 28&3)
9/21/2020 - 9/25/2020

-/

LSOOTHO5185673R1
APM - Construction Activities

LSOTRF09207805R1 ion
thru 5/9/2023

|APM - CIDH UWW Bent 9 & Storm Drain Relocation
9/9/2020 - 9/28/2020

LSOTRF04207485
|APM - ECTA CIDH Cl

LSOTRF08185915R1
|APM - Closure of Center Way West CTA|
thru 9/7/2022

TERMINAL B

LSOTRF08207665
ITFW - CTA Trash Enclosure|
9/14/2020 - 10/26/2020

oA

ure - Phase

CIDH Clos 3c
‘ 7112/2020 - 10/28/2020 .

|AT1.5 - Low Emission Vehicle Signage PS-1
| 8/10/2020 - 10/31/2020

LSOPS107207673
onstruction Activites|
712012020 - 9/20/2022

| LSOTRF09196915
APM - Construction Activities
7 thru 1/20/2022

LSOTRF04207517R1

LSOTRF08207830
|APM - CCTA Guideway Construction
9/21/2020 - 10/30/2020

LSOTRF04207513R15
|APM - Utilty Confilcts - Location 586|
9/9/2020 - 9/25/2020

APM - CIDH on P3/P4 Crosswalk|
4/13/2020 - 12/30/2020

LSOSDW09207811
|APM - CIDH UWW Bent 1 X
A LS 07468R1
IDWP - MH 206 Cable Pulling
9/9/2020 - 9/30/2020

TBTRF09207833
TBIT - Area 3 Arrivals Lvl Barricades
9/16/2020 - 1/1/2021

LSOSDW03207429
FAA - Tower - Power Fuel UST & Trailer|
*Fenced Off (ASR Expired)

T4.5SDWO01207060R3
|AA- T4.5 Arrivals Barricade, Phase 2|
thru 12/31/2020

LSOTRF09207870
5.5 Sewer Lateral Connection - Phase 1
9/21/2020 - 9/25/2020

APM - Automated People Mover

ASR - Area Shutdown Request

CTA - Central Terminal Area

LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports

MSC - Midfield Satellite Concourse

PS - Parking Structure

RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center

TBIT - Tom Bradley International Terminal

USR - Utility Shutdown Request

T5.5TRF10197028R4.
T5.5 Terminal Core Bar
thru 1/30/2022

LSOTRF09207870
T5.5 Sewer Lateral Connection - Phase 2|
9/28/2020 - 10/9/2020

[ Continuous Closure
[ Nightly Closure

I:l Intermittent/Occasional Closure

Il Construction Laydown Areas

LSOTRF12197159R7|
|APM - Utilty Conflicts|
thru 10/30/2020

LSOTRF10196881
Pressure Washing & Cleaning in CTA|
10/1/2019 - 9/30/2020

LSOSDW03207353 |
LAWA Shops - Clean & Repaint Lower Lvi Curbs| [
31312020 - 2128/2021 |1

LSOTRF08207784R2 I
| L Bldg I

Potential ASR Impacts
in the CTA
Week of 9/24 - 9/30

‘ Prepared on 9/21/2020
\ LAWA |
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