
Sunday, January 10 through Saturday, January 16
Nightly, 12am – 8:30am

Lane Restrictions: 
Departures Level Drop Off Lane at Terminal 2.5 (Continuous)
Departures Level Drop Off Lane at Terminal B North End (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way, between West Way and Theme Way (Closed - Continuous)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuously through April 2021)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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LSOTRF08185915R1
APM - Closure of Center Way West CTA
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T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 11/15/2021

!

TBTRF06196669
Cores - Phase II Area 2 Barricade Plan Level 1

thru 5/1/2021

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it

!

TBTRF11197100R4
TBIT - Deliveries, Hauling & Staging

4/30/2021

!

LSOTRF04207485R4
APM - ECTA CIDH Closure - Phase 3C

9/30/2020 - 4/28/2021

!

T4.5SDW01207060R4
AA - T4.5 Arrivals Barricade, Phase 2

thru 5/31/2021

!

LSOPS511207970
PS-5 - Clean & Repair Storm Drains (All Lvls)

11/3/2020 - 1/29/2021
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$
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!

LSOSDW03207353
LAWA Shops - Clean & Repaint Lower Lvl Curbs

3/3/2020 - 2/28/2021

LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

!

LSOTRF10197019R3
APM - ECTA Deliveries Haul Route

thru 6/28/2021

!

LSOTRF04207505
APM - Theme Way Closure (Phase 3)

5/23/2020 - 9/7/2022

CENTER WAY N

!

T3SDW06207586
Delta - Arrivals Sidewalk Extension Construction

6/3/2020 - 11/15/2021

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

LSOTRF04207517R3
APM - CIDH on P3/P4 Crosswalk

4/13/2020 - 3/1/2021

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOPS108207720R1
T1.5 - Low Emission Vehicle Signage PS-1

8/10/2020 - 1/31/2021

!

LSOTRF07207736R4
APM - Lower East Way

thru 1/20/2021

$

!

T3SDW11197088R4
Delta - Small Deliveries

thru 12/31/2021

!

LSOTRF07207711R4
APM - Lower West Way

thru 1/20/2021

!

LSOTRF10207898
APM - CIDH 37 & 38 - Area Barricades

thru 7/1/20201

APM - CIDH Closures
(Fenced Off Areas)

$

!

LSOPS2A09207863R1
APM - CCTA Fencing for Bents 10-19 (Lvl 1-3)

thru 2/28/2021

!

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 10/31/2022

!

!

T1.5SDW10207967
T1.5 - Sidewalk Overhead Work

10/27/2020 - 1/31/2021

!

LSOTRF10197019
APM - CWN Steel Delivery

thru 6/28/2021

$

!

LSOTRF08207830R2
APM - CCTA Guideway Construction

thru 1/20/2021

!

LSOPS201218102
PS-2A - Clean & Repair Storm Drains (All Lvls)

1/4/2021 - 2/12/2021

!

TBTRF09207833R2
TBIT - Area 3 Arrivals Lvl Barricades

thru 6/17/2021

!

!

!

TBCUS11207924R1
TBIT - Domestic Claim Carousel Deliveries

thru 4/22/2021

! LSOTRF08207726R1
APM - Column 5SW5
1/4/2021 - 1/13/2021

!

LSOPS411208002R1
NELA - Fiber Pull MH 241

1/10/2021 - 1/19/2021

!

LSOPS2B11208012
GSD - Clear, Repair, or Replace P2B Storm Drains

11/30/2020 - 1/29/2021

LSOTF06207629R6
Delta - Lateral Closures

thru 1/31/2021

!

LSOTRF09207875R8
Relocate Utilites ECTA - Phase 2A

1/4/2021 - 2/4/2021

!

LSOTRF10207918
APM - ECTA Phase 4 - Civil Grading

thru 1/30/2021

!

T5.5CUS12208039
T5.5 - Deliveries

12/7/2020 - 12/18/2020

!

LSOPS611208024
APM - P6 Drilling Vertical Cores

12/4/2020 - 12/17/2020

!

LSOPS3-401207258R5
APM - PS4 Vert Core Demo

thru 1/20/2021

!

LSOPS1710207908R2
APM - PS7 Barrier Restoration

1/4/2021 - 3/4/2021

!

LSOTRF01218083; LSOTRF01218084
NELA - Mark & Map Utilities

1/5/2021 - 1/8/2021

!

!

TBCUS10207912
TBIT - Bag Claim Dumpsters

12/14/2020 - 2/12/2021

!

LSOTRF06207659R4
APM - T3 Bridge Barrier

1/4/2021 - 1/24/2021

!

T3TRF12208073
Delta - Large Deliveries

thru 12/31/2021

!

LSOTRF10207888R6
APM - CUP PRV Installation

1/5/2021 - 1/10/2021

!

!
!

T2CUS11207958
Delta - CD1 Baggage Carousel Demo Dumpsters

thru 2/4/2021

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request
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Nightly Closure
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Potential ASR Impacts
in the CTA

Week of 1/7 - 1/13
Prepared on 1/5/2021
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