
Sunday, September 27 through Saturday, October 3
Nightly, 12am – 8:30am

Lane Restrictions: 
Departures Level Innermost Drop-Off / Pick-Up Lane at Terminal 1.5 (Continuous 
through July 2020)
Arrivals Level South Knuckle between Terminal B and Terminal 4 (nightly)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way, between P-3 and P-4 (Closed - Continuous)
Center Way, between West Way and Theme Way (Closed - Continuous)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuous through July 2020)
Crosswalk Re-striping throughout CTA (Nightly, Intermittent)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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Austin Commercial

(SL-7)
thru 12/30/2022
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T1SDW04185576R1
T1.5 Dev - T1 CBIS & CBRA Const

thru 12/31/2020

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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T1.5CUS10186048
T1.5 - Arrivals Level Barricades - Phase 3

thru 1/1/2021

!

!

T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 11/15/2021

!

TBTRF06196669
Cores - Phase II Area 2 Barricade Plan Level 1

thru 12/15/2020

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it

!

TBTRF11197100R2
TBIT - Deliveries, Hauling & Staging

12/2/2019 - 11/19/2020

!

LSOTRF04207485
APM - ECTA CIDH Closure - Phase 3C

7/12/2020 - 10/28/2020

!

T4.5SDW01207060R3
AA - T4.5 Arrivals Barricade, Phase 2

thru 12/31/2020

!

LSOTRF08207830
APM - CCTA Guideway Construction

9/21/2020 - 10/30/2020
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LSOTRF10196881
Pressure Washing & Cleaning in CTA

10/1/2019 - 9/30/2020

!

LSOSDW03207353
LAWA Shops - Clean & Repaint Lower Lvl Curbs

3/3/2020 - 2/28/2021

LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

!

LSOTRF10197019R3
APM - ECTA Deliveries Haul Route

thru 11/20/2020

!

LSOTRF04207505
APM - Theme Way Closure (Phase 3)

5/23/2020 - 9/7/2022

CENTER WAY N

!

LSOSDW03207429
FAA - Tower - Power Fuel UST & Trailer

*Fenced Off (ASR Expired)

!

T3SDW06207586
Delta - Arrivals Sidewalk Extension Construction

6/3/2020 - 11/15/2021

!

LSOTRF06207629R1
Delta Utilities - Lateral #4 (South)

thru 9/30/2020

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

LSOTRF10197019R4
APM - CCTA Cage Deliveries

6/7/2020 - 11/20/2020

!

LSOTRF04207517R1
APM - CIDH on P3/P4 Crosswalk

4/13/2020 - 12/30/2020

!

LSOTRF04207513R15
APM - Utility Confilcts - Location 5&6

9/9/2020 - 9/25/2020

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOPS308207750
APM - WCTA Fire Water

8/3/2020 - 10/2/2020

!

LSOPS108207720
T1.5 - Low Emission Vehicle Signage PS-1

8/10/2020 - 10/31/2020

!

T1CUS08207734
T1.5 - Signage Deliveries
8/10/2020 - 10/31/2020

!

LSOTRF03207468R1
DWP - MH 206 Cable Pulling

9/9/2020 - 9/30/2020

!

LSOTRF07207711
APM - Lower East Way

thru 9/25/2020

$

!

LSOTRF09207805R1
APM - CIDH UWW Bent 9 & Storm Drain Relocation

9/9/2020 - 9/28/2020

!

T3SDW11197088R2
Delta - Deliveries
thru 11/20/2020

!

LSOTRF12197159R7
APM - Utility Conflicts

thru 10/30/2020

!

LSOTRF08207665
ITFW - CTA Trash Enclosure

9/14/2020 - 10/26/2020

!

LSOPS2B06207609
APM - Drill & Pour 3SW2 (Phase 2&3)

9/21/2020 - 9/25/2020

!

LSOTRF08207825
APM - CIDH 38

!

LSOTRF08207784R2
APM - CIDH 37 Drilling & Pouring

!

LSOSDW02207349R1
APM - Bungalow & Crane Closure

$

!

LSOSDW09207811
APM - CIDH UWW Bent 1

!

TBTRF09207833
TBIT - Area 3 Arrivals Lvl Barricades

9/16/2020 - 1/1/2021

!

LSOPS2A09207863
APM - CCTA Fencing for Bents 10-19 (Lvl 1-3)

9/16/2020 - 1/3/2021

!

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 10/31/2022

!

LSOTRF09207870
T5.5 Sewer Lateral Connection - Phase 1

9/21/2020 - 9/25/2020

!

LSOTRF09207870
T5.5 Sewer Lateral Connection - Phase 2

9/28/2020 - 10/9/2020

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

$

Potential ASR Impacts
in the CTA

Week of 9/24 - 9/30
Prepared on 9/21/2020
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