
Sunday, September 5 through Saturday, September 11
Nightly, 12am – 8:30am

Lane Restrictions: 
Departures Level Drop Off Lane at Terminal 2.5 (Continuous)
Arrivals Level Innermost Inner Lane at Terminal 3 - Terminal B (Continuous)
Departures Level Drop Off Lane at Terminal B North End (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuously through April 2022)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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GROUND TRANSPORTATION | ROADWAY CONSTRUCTION ALERT
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Sunday, September 5 through Saturday, September 11
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Austin Commercial

(SL-7)
thru 12/30/2022

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 11/15/2021

!

TBTRF06196669R21
TBIT - Area 2 Barricade

thru 9/27/2021

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it

!

TBTRF11197100R7
TBIT - Deliveries, Hauling & Staging

8/31/2021

SK
Y 

W
AY

LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

CENTER WAY N

!

T3SDW06207586
Delta - Arrivals Sidewalk Extension Construction

6/3/2020 - 11/15/2021

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOTRF07207736R9
APM - Lower East Way

thru 8/30/2021

!

LSOTRF10207519R6
APM - ECTA Phase 4
3/1/2021 - 3/31/2022

!

APM - CIDH Closures
(Fenced Off Areas)

!

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 10/31/2022

!

!

T3TRF12208073
Delta - Large Deliveries

thru 12/31/2021

!

LSOTRF04207505
APM - Theme Way Closure

5/23/2020 - 9/7/2022

!

LSOPS407218517
ABM - PS4 Painting - Phase 4

8/25/2021 - 9/6/2021

!

LSOPS101218130R3
ABM - PS1 - EV Chargers Switchback

thru Sept 2021

!

LSOTRF10207898R3
APM - CIDH 37 & 38 - Area Barricades

thru 9/30/20201

!

TBTRF04218368
TBIT - South Knuckle Laydown

5/10/2021 - 6/2/2022

!

TBCON03218290
Delta - T3 Connector Barricading

5/31/2021 - 5/31/2023

!

LSOTRF03218273R1
Delta - Storm Drain Lateral T3 Inner Lanes

thru 9/1/2021

!

TBSDW02218172
TBIT - Area 4A Barricade

2/15/2021 - 6/27/2022

!

LSOTRF06218489R2
ABM - Equipment Deliveries for PS4

thru 12/30/2021

!

LSOSDW05218380
FAA - Power Fuel UST & Trailer

5/23/2021 - 11/30/2021

!
LSOTRF09196915

APM - Construction Activities
thru 1/20/2022

!

TBTRF09207833R4
TBIT - Area 3 Barricade

thru 10/31/2021

!

LSOTRF08207791
APM - ECTA CIDH Closure

thru 9/30/2021

!

TBESC02218187
TBIT - Debris Pickup

thru 9/30/2021

!

LSOTRF07207711R10
APM - Lower West Way

thru 8/30/2021

!

LSOPS503218278R1
ABM - PS5 Delivery

thru 12/30/2021

!

T3SDW11197088R5
Delta - Small Deliveries

thru 12/31/2021

!

LSOTRF07218622
APM - P2B Safety Zone
7/22/2021 - 3/31/2022

!

LSOPS2A0907836R4
APM - CCTA Falsework Construction

thru 9/6/2021

!

LSOPS704218267R1
APM - P7 Barrier Wall

thru 9/25/2021

!

LSOTRF08218643
APM - 3SW5 Bent Cap

8/2/2021 - 9/2/2021

!

T5CUS08218592
T5 - Material Delivery & Trash

7/30/2021 - 2/23/2022

!

LSOTRF10207519R1
APM - ECTA CIDH Closure - Phase 4

thru 3/31/2022

!

LSOTRF07218568R2
APM - WWS Guideway - Soffit & Rebar

thru 9/3/2021

!

LSOTRF06218539R3
APM - Bents 34-36

thru 10/18/2021
!

T4.5SDW01207060R5
AA - T4.5 Arrivals Barricade, Phase 2

thru 1/31/2022

!

LSOTRF08207830R7
APM - CCTA Guideway Construction

thru 9/30/2021

!

LSOTRF04207517R5
APM - CIDH on P3/P4 Crosswalk

thru 3/1/2022

!

LSOPS101218132R1
ABM - HUB Civil Modifications

8/18/2021 - 9/26/2021

!

!

!

LSOTRF08218701
SoCal Gas - Install West Station Feed - Phase 2

8/30/2021 - 9/24/2021

!

LSOTRF08218677
Cingular - Fiber Install P2B

8/30/2021 - 9/2/2021

!

LSOTRF08218677
Cingular - Fiber Install P2B

8/30/2021 - 9/2/2021

!!

!

LSOTRF08218673
APM - P7 Test Piles & Hauling

9/8/2021 - 10/19/2021

!

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

Potential ASR Impacts
in the CTA

Week of 9/2 - 9/8
Prepared on 8/31/2021
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