
Sunday, April 18 through Saturday, April 24
Nightly, 12am – 8:30am

Lane Restrictions: 
Departures Level Drop Off Lane at Terminal 2.5 (Continuous)
Departures Level Drop Off Lane at Terminal B North End (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Arrivals Level Inner Lanes at Terminal 5.5 (through June 12, 2021)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way, between West Way and Theme Way (Closed - Continuous)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuously through April 2021)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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Sunday, April 18 through Saturday, April 24
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Austin Commercial

(SL-7)
thru 12/30/2022

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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!

T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 11/15/2021

!

TBTRF06196669
Cores - Phase II Area 2 Barricade Plan Level 1

thru 5/1/2021

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it

!

TBTRF11197100R4
TBIT - Deliveries, Hauling & Staging

4/30/2021

!

LSOTRF04207485R4
APM - ECTA CIDH Closure - Phase 3C

thru 7/30/2021

SK
Y 

W
AY

!

LSOSDW03207353R1
LAWA Shops - Clean & Repaint Lower Lvl Curbs

3/3/2020 - 6/30/2021

LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

CENTER WAY N

!

T3SDW06207586
Delta - Arrivals Sidewalk Extension Construction

6/3/2020 - 11/15/2021
!

LSOTRF09207875R13
APM - MH 101 Phase 4B

4/12/2021 - 4/21/2021

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOTRF07207736R4
APM - Lower East Way

thru 4/30/2021

!

T3SDW11197088R4
Delta - Small Deliveries

thru 12/31/2021

!

LSOTRF10207519R6
APM - ECTA Phase 4
3/1/2021 - 3/31/2022

APM - CIDH Closures
(Fenced Off Areas)

!

LSOPS2A09207863R2
APM - CCTA Fencing for Bents 10-19 (Lvl 1-3)

thru 6/30/2021

!

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 10/31/2022

!

!

LSOTRF10197019
APM - CWN Steel Delivery

thru 6/28/2021

!

LSOTRF08207830R3
APM - CCTA Guideway Construction

thru 7/30/2021

!

TBTRF09207833R2
TBIT - Area 3 Arrivals Lvl Barricades

thru 6/17/2021

!

LSOTF06207629R9
Delta - Lateral Closures

thru 4/30/2021

!

LSOTRF10197019R17
APM - ECTA Deliveries Haul Route

thru 81/3/2021

!

T3TRF12208073
Delta - Large Deliveries

thru 12/31/2021

!

LSOTRF01208071R2
T5.5 - Fire Water Vault Construction

1/17/2021 - 6/12/2021

!

!

!

LSOTRF04207505
APM - Theme Way Closure (Phase 3)

5/23/2020 - 9/7/2022

!

LSOTRF04207517R4
APM - CIDH on P3/P4 Crosswalk

thru 7/30/2021

!

LSOPS611208024R5
APM - PS6 Vertical Core - Foundation Work

ext thru 8/27/2021

!

!

LSOPS101218130R2
ABM - PS1 - EV Chargers (Phase 2)

2/7/2021 - 5/8/2021

!

LSOTRF07207711R2
APM - Lower West Way

thru 4/30/2021

!

T1SDW12208074
T1.5 - Demo LAWA Dry Storage Area

2/21/2021 - 9/15/2021

!

TBESC02218187
TBIT - Barricade Delivery/Debris Pickup

2/23/2021 - 9/30/2021

!

LSOTRF10207898
APM - CIDH 37 & 38 - Area Barricades

thru 7/1/20201

!

T4.5SDW01207060R4
AA - T4.5 Arrivals Barricade, Phase 2

thru 5/31/2021

!

TBSDW02218172
TBIT - 4A Arrivals Lvl Barricade

2/15/2021 - 6/27/2022

!

T3TRF01218121
Delta - T3 Connector Barricading - Phase 3

3/18/2021 - 5/31/2021

!

LSOTRF03218081R1
APM - PWSS - Phase 3B

3/25/2021 - 4/2/2021

!

LSOPS511207970R4
PS5 - Clean & Repair Storm Drains - So Sidewalk

3/28/2021 - 4/22/2021

!

LSOPS53218278
ABM - PS5 Laydown & Deliveries

3/21/2021 - 6/4/2021

!

!

LSOTRF03218252
APM - 3SW2 Bent Cap
4/19/2021 - 5/13/2021

!

LSOTRF03218273
Delta - Storm Drain Lateral T3 Inner Lanes

3/29/2021 - 4/30/2021

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

!

LSOSDW03218289
APM - Sky Way Sidewalk Closure

3/29/2021 - 7/22/2021

!

LSOTRF06207659R6
APM - T3 Ped Bridge Metal Panel Install

4/5/2021 - 4/16/2021

!

LSOPS704218267
APM - P7 Barrier Wall
4/19/2021 - 6/14/2021

!

LSOTRF06207618R4
APM - Sepulveda Loops

4/6/2021 - 5/15/2021

!

LSOTRF03218276
APM - ECTA PWSS Admin East

4/13/2021 - 4/21/2021

!

*Pending Approval
APM - T4.5 Shoring Tower - K-Rail Install

4/19/2021 - 4/23/2021

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

Potential ASR Impacts
in the CTA

Week of 4/15 - 4/21
Prepared on 4/13/2021
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