
Sunday, September 11 through Saturday, September 17
Nightly, 12am – 8:30am

Lane Restrictions: 
Arrivals and Departures Level Drop Off Lanes at Terminals 2 / 3 (Continuous)
Arrivals Level Innermost Inner Lane at Terminal 3 - Terminal B (Continuous)
Departures Level Drop Off Lane at Terminal B South End (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuously)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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Sunday, September 11 through Saturday, September 17
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11/1/2021 - 11/1/2022

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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TBTRF11197100R20
TBIT - Heavy Equipment Deliveries

9/6/2022 - 11/7/2022
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LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

CENTER WAY N

!

APM - CIDH Closures
(Fenced Off Areas)

!

T3SDW09207859R1
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 1/6/2023

!

!

LSOTRF08229728R1
APM - Storm Drain Line G & H

9/3/2022 - 9/15/2022

!

LSOTRF10207898R10
APM - CIDH 37 & 38 - Area Barricades

thru 9/30/2022

!

TBTRF04218368R3
TBIT - South Knuckle Laydown

5/10/2021 - 6/1/2023

!

TBCON03218290
Delta - T3 Connector Barricading

5/31/2021 - 5/31/2023

!

LSOTRF09196915R1
APM - Construction Activities

thru 8/13/2023

!

TBCUS11218896
TBIT - Area 4 Barricades

1/17/2022 - 6/1/2023

!

LSOTRF09229742
APM - P1 Temp Egress

9/7/2022 - 9/22/2022

!

LSOTRF10207519R1
APM - ECTA CIDH Closure - Phase 4

thru 12/31/2022

!

TBTRF09207833R11
TBIT - Area 3 Barricade

thru 6/1/2023
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!

T3ELV02229180
AA - T4.5 Headhouse Barricade

2/18/2022 - 12/31/2025

!

LSOTRF08218673R7
APM - P7 Production Piles & Hauling

10/15/2021 - 9/30/2022

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

T7SDW0918747R5
NELA - T7 Curbside Deliveries

thru 9/30/2022

!

TBSDW02218172R3
TBIT - Area 4A Barricade

2/15/2021 - 6/1/2023
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LSOPS104229364R3
APM - PS1 Barrier Removal/Restoration

thru 9/30/2022

!

T3TRF12208073R1
Delta - Large Deliveries

thru 10/31/2022

!

LSOPS709229758
ABM - Civil Improvements - Phase 1A

9/8/2022 - 9/21/2022

!

LSOTRF07207736R15
APM - Lower East Way Closure

thru 9/30/2022

!

T2AOA03079269
Delta - T2 HH Barricades

6/3/2022 - 7/31/2023

!

LSOOTH11218862R7
APM - PS4 Barrier Removal/Restoration

thru 9/25/2022

!

LSOPS306218567R9
APM - PS3 Barrier Removal/Restoration

thru 9/25/2022

!

TBCUS06229487
TBIT - Dom Bag Deliveries

6/8/2022 - 11/8/2022

!

LSOTRF06229512
APM - PS7 Curb & Gutter work

thru 6/27/2023

!

LSOTRF06229503
RUE - CTA03 - Phases 2.1, 2.2, 3.A

!

LSOP603229276R4
APM - PS6 Barrier Removal/Restoration

thru 10/30/2022

!

LSOTRF06229519
RUE - Water Line Staging Area

7/15/2022 - 12/31/2024

!

LSOTRF07207711R18
APM - Lower West Way Closure

thru 9/30/2022

!

LSOTRF04207517R6
APM - CIDH on P3/P4 Crosswalk

thru 3/1/2023

!

LSOTRF09196900R4
T5.5 - CD1 Deliveries

7/25/2022 - 10/15/2022

!

T4.5SDW01207060R9
T4.5 - Arrivals Barricade Removal

9/7/2022 - 9/15/2022

!

LSOTRF08207830R18
APM - CCTA Guideway Construction

thru 10/26/2022

!

LSOTRF06229504
APM - T5.5 Deliveries

thru 12/15/2022

!

LSOPS408229658
APM - P4 Barrier Wall Demo

8/27/2022 - 9/27/2022

!

LSOPS3408229654
APM - P3 Barrier Wall
8/27/2022 - 9/27/2022

!

!

TBTRF11197100R20
TBIT - Large Deliveries

9/6/2022 - 11/7/2022

!

LSOTRF04207505R2
APM - Theme Way Closure

5/23/2020 - 1/15/2023

!

!

LSOTRF07229583R1
APM - Traffic Signal Conduit CWN

9/2/2022 - 9/14/2022

!

!

LSOTRF06229518
RUE - CTA 02 - Water Lines

8/23/2022 - 4/28/2023

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

Potential ASR Impacts
in the CTA

Week of 9/8 - 9/14
Prepared on 9/6/2022
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