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11/1/2021 - 11/1/2022

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 6/1/2022

!

TBTRF06196669R26
TBIT - Area 2 Barricade

thru 2/1/2022

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it

!

TBTRF11197100R14
TBIT - Deliveries, Hauling & Staging

thru 1/31/2022
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LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

CENTER WAY N

!

T3SDW06207586R2
Delta - Arrivals Sidewalk Extension Construction

6/3/2020 - 6/1/2022

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOTRF08218673R1
APM - P7 Test Piles

10/15/2021 - 12/17/2021

!

LSOTRF10207519R6
APM - ECTA Phase 4
3/1/2021 - 3/31/2022

!

APM - CIDH Closures
(Fenced Off Areas)

!

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 10/31/2022

!

!

T3TRF12208073
Delta - Large Deliveries

thru 12/31/2021

!

LSOTRF04207505
APM - Theme Way Closure

5/23/2020 - 9/7/2022

!

LSOTRF10207898R4
APM - CIDH 37 & 38 - Area Barricades

thru 11/30/20201

!

TBTRF04218368
TBIT - South Knuckle Laydown

5/10/2021 - 6/2/2022

!

TBCON03218290
Delta - T3 Connector Barricading

5/31/2021 - 5/31/2023

!

LSOTRF03218273R6
Delta - Storm Drain Lateral T3 Inner Lanes

thru 4/22/2022

!

TBSDW02218172
TBIT - Area 4A Barricade

2/15/2021 - 6/27/2022

!

LSOSDW05218380
FAA - Power Fuel UST & Trailer

5/23/2021 - 11/30/2021

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

TBTRF09207833R9
TBIT - Area 3 Barricade

thru 6/1/2022

!

LSOTRF08207791R12
APM - ECTA CIDH Closure

thru 11/30/2021

!

T3SDW11197088R5
Delta - Small Deliveries

thru 12/31/2021

!

LSOTRF07218622
APM - P2B Safety Zone
7/22/2021 - 3/31/2022

!

LSOTRF10207519R1
APM - ECTA CIDH Closure - Phase 4

thru 3/31/2022

!

LSOTRF10218825
APM - Falsework Stripping 30-34

P1-P7 Ped Path Closed
10/13/2021 - 12/7/2021

!

T4.5SDW01207060R5
AA - T4.5 Arrivals Barricade, Phase 2

thru 1/31/2022

!

LSOTRF08207830R9
APM - CCTA Guideway Construction

thru 11/30/2021

!

LSOTRF04207517R5
APM - CIDH on P3/P4 Crosswalk

thru 3/1/2022

!

LSOPS611218944
APM - P6 Ductbank Relocation

11/4/2021 - 12/5/2021
!

LSOSDW10218844
APM - UWW Bent 9

10/14/2021 - 12/14/2021

!

LSOTRF07207736R12
APM - Lower East Way

thru 11/30/2021

!

!

LSOPS30218807R2
APM - 3SW3 Bent Cap
11/19/2021 - 12/1/2021

LSOPS306218567R2
APM - PS3 Barrier Removal

thru 12/19/2021

!

!

LSOTRF06218539R4
APM - Bents 34-36

thru 11/30/2021

!

LSOTRF07207711R12
APM - Lower West Way

thru 11/30/2021

!

LSOOTH11218862R1
APM - P4 Barrier Removal
10/27/2021 - 12/16/2021

!

LSOTRF11218964
APM - 5SW5 Bent Construction

11/9/2021 - 11/28/2021

!

LSOTRF11218993
APM - Power Substation - Pours

11/22/2021 - 12/6/2021

³

Arrivals Level

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure
Nightly Closure
Intermittent/Occasional Closure
Construction Laydown Areas

Potential ASR Impacts
in the CTA

Period of 11/19 - 11/30
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Thanksgiving Moratorium Map
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LSOTRF08185915
APM - Closure of Center Way West CTA

thru 9/7/2022

!

T3ELV04196434R1
Delta T3 Headhouse Departures Barricades 

thru 6/1/2022

!

T4.5TRF08206974
T4.5 - Sidewalk Extension & Canopy

thru 9/1/2022

SK
Y W
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!

T3SDW03207404R2
Delta T3 Departures Barricade

3/20/2020 - 4/30/2022

! LSOTRF03207421R29
TBIT - Area 2 
thru 2/1/2022

!

LSOPS2A03218253R2
APM - PS-2A (Lvl 4) Station Construction

thru 10/18/2022

!

T3TRF09207860R2
Delta - T3 West Barricade

thru 10/31/2022

!

LSOTRF10196952
T5.5 Departures Sidewalk Extension & Canopy

thru 1/30/2022

!

TBTRF07196668R24
TBIT - Area 2 Barricades

thru 2/1/2022

!

TBTRF02218176
TBIT - Area 4A Barricades

2/15/2021 - 6/27/2022

!

TBSDW0621850R1
TBIT - So Knuckle Work Area

6/11/2021 - 5/30/2022

!

T3TRF12208036R4
Delta - T2.5 

thru 12/31/2021

!

TBSDW08207752R5
TBIT - Area 3 Barricades

thru 6/1/2023

!

LSOTRF07218624R1
APM - P7 Parking Storage

7/29/2021 - 12/6/2021

!

TBTRF08218656R1
TBIT - Area 3 Canopy Demo - Phase 2

8/30/2021 - 2/1/2022

!

LSOPS707218566R1
ABM - P7 Water Proofing - Phase 1

thru 1/28/2022

!

LSOPS3306218567R2
APM - PS3 Barrier Removal

10/15/2021 - 12/19/2021

!

LSOOTH11218862R1
APM - P4 Barrier Removal
10/27/2021 - 12/16/2021

!

LSOPS2B10218799R1
APM - P2B Segmental Construction

10/4/2021 - 1/20/2022

!

LSOPS711218929
Verizon - P7 Equipment Mod

11/15/2021 - 12/15/2021

!

LSOTRF08218657R3
TBIT - Departures Dumpsters

thru 2/1/2022

³

Departures Level

Potential ASR Impacts
in the CTA
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APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure
Intermittent/Occasional Closure
Nightly Closure
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