
Sunday, April 5 through Saturday, April 11
Nightly, 12am – 8:30am

Lane Restrictions: 
Departures Level Innermost Drop-Off / Pick-Up Lane at Terminal 1.5 (Continuous 
through July 2020)
Departures Level Inner Lanes at Terminal 2 / 3
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Center Way, between P-3 and P-4 (Closed - Continuous)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuous through June 2020)
Crosswalk Re-striping throughout CTA (Nightly, Intermittent)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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Sunday, April 5 through Saturday, April 11
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Terminal Cores
Austin Commercial

(SL-7)
thru 12/30/2022

!

T1SDW04185576R1
T1.5 Dev - T1 CBIS & CBRA Const

thru 12/31/2020

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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T1.5CUS10186048
T1.5 - Arrivals Level Barricades - Phase 3

thru 1/1/2021

!

!

T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 11/15/2021

!

TBTRF06196669
Cores - Phase II Area 2 Barricade Plan Level 1

thru 12/15/2020

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

!

LSOTRF03207445R1
APM - Relocate Utilities for Column 34S

thru 4/4/2020

LAX-it

!

T4-5SDW11197071
AA - T4.5 Curbside Deliveries

11/7/2019 - 10/31/2022

!

TBTRF11197100
TBIT - Deliveries, Hauling & Staging

12/2/2019 - 6/20/2020

!

LSOTRF04207376
APM - ECTA Closure - Phase 3B

3/30/2020 - 4/27/2020

!

T4.5SDW01207060
AA - T4.5 Arrivals Barricade, Phase 2

thru 8/3/2020

!

LSOPS112197166R2
Relocation of Domestic Water Piping

thru 5/15/2020
LSOPS102207345

APM - Relocate SL-1 EV Chargers
3/23/2020 - 5/25/2020

!

LSOTRF12197159R1
APM - Storm Drains

thru 4/15/2020

!

LSOTRF12196770R1
Delta - Seq 3 - Utility Inner Lanes - Phase 1

thru May 2020

!

T1TRF01185376R3
T1.5 - Small Curbside Deliveries

thru 12/20/2020

!

LSOTRF02207270
APM - Center Station CIDH/Falsework

1/27/2020 - 7/6/2020
*NB West Way Closed
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!

LSOTRF02207270
APM - CIDH Work

thru 7/6/2020

!

LSOPS3-401207258
APM - PS3/4 Vertical Cores - Staircase #6

2/4/2020 - 4/20/2020

! LSOPS3-401207258
APM - PS3/4 Vertical Cores - Staircase #8

2/4/2020 - 4/20/2020
*Pending Further Investigation

!

LSOTRF10196881
Pressure Washing & Cleaning in CTA

10/1/2019 - 9/30/2020

!

LSOPS3-401207258
APM - PS3/4 Vertical Cores - Staircase #3

2/4/2020 - 4/20/2020

!

LSOTRF11197118R1
LAWA Shops - Paint Arrivals Level Columns

thru 6/30/2020

!

LSOSDW03207353
LAWA Shops - Clean & Repaint Lower Lvl Curbs

3/3/2020 - 2/28/2021

LSOTRF06185776R9
APM - Center Way Sidewalk Closure

thru 10/31/2020

!

!

!

LSOPS703207434
LAWA Shops - PS7 Beam Repair

3/24/2020 - 7/31/2020

!

LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

!

LSOCTA06196664R3
Verizon Wireless - NELA Multi-Carrier CA DAS

3/31/2020 - 7/31/2020

!

T1SDW03207332R1
SW - T1.5 - Demo of T1 Monument

thru 4/1/2020

!

LSOSDW03207429
FAA - Tower - Power Fuel UST & Trailer

3/9/2020 - 8/31/2020

!

LSOPS70227374
LAWA Shops - PS7 Beam Repair - Conduit Relocation

2/24/2020 - 4/13/2020

!

LSOPS1-703207459
Install MaxCell in PS-1/PS-7 MH's

3/23/2020 - 8/29/2020

!

LSOPS1-703207458
Install MaxCell in PS-4/PS-5/PS-6 MH's

3/23/2020 - 8/29/2020

!

LSOPS1-703207460
Install MaxCell in PS-2A/PS-2B/PS-3 MH's

3/23/2020 - 8/29/2020

!

LSOTRF03207439
APM - Relocate ATSAC Line for West Station CIDH

thru 4/6/2020

!

LSOCTA06196664R3
Verizon Wireless - NELA Multi-Carrier CA DAS

3/31/2020 - 7/31/2020

!

LSOTRF03207421
TBIT - CIDH - Crane Activity & Concrete Deliveries

3/24/2020 - 4/15/2020

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

!

LSOTRF02207337
DWP - MH Access (#180, 170, 152)

3/25/2020 - 11/20/2020

!

!

!

LSOPS401207244R5
APM - Relocate ATSAC Lines in PS-4

thru 4/17/2020

!

LSOTRF02207292
APM - New Ingress Driveway for SL-7

thru 6/1/2020

!

LSOPS112197166R2
Relocation of Domestic Water Piping

thru 5/15/2020
*Bus Detour thru AE APM lot

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

$

Potential ASR Impacts
in the CTA

Week of 4/2 - 4/8
Prepared on 3/31/2020
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