Ground Transportation
Roadway Construction Alert

Sunday, August 27 through Saturday, September 2
Nightly, 12am - 8:30am

Lane Restrictions:

Arrivals and Departures Level Drop Off Lanes at Terminals 2 / 3 (Continuous)
Arrivals Level Innermost Inner Lane at Terminal 3 - Terminal B (Continuous)
Departures Level Drop Off Lane at Terminal B South End (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous)

Center Way (Rolling Restrictions; Nightly)

East Way: Northbound Closed Continuously (Southbound Open)

West Way: Northbound Closed Continuously (Southbound Open)

Surface Lot 2 (Continuous)

Surface Lot 3 (Continuous)

Surface Lot 4 (Continuous)

Surface Lot 7 (Continuous)

Admin East North Lot (Permanent - TPSS Site)

*** Turn Over for Map ***
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FLYI.AX.COm ROADWAY CONSTRUCTION ALERT

Weekly Roadway Map

LSOTRF08207830R22 |
|APM - CCTA Guideway Construction| i

thru 9/15/2023 i it LSOTRF072310536
T2AOAG30TOZEORT 1 | J/APM -T0.5 Underdeck Scaffolding - Phase 2
TBCONO03218290R 1 iDelta - T2 HH Barricades| XN I/ thru 9/8/2023
Delta - T3 Connector Barricadi 6/312022 - 10/30/2023 IS 0 LSOPS107207673R1
5/31/2021 - 8/31/2023 LSOOTH082310629 | i /APM - Construction Activities|
IRUE - T3 Relcaimed Water (Phase 2.2) :jﬁ"ggﬁ‘gf;zﬂfﬁfs y ?E (il thru 10/3012023
TBTRF11197100R23 < - p 1 N 1 |
TBIT - Delveries, Hauling & Staging| 512112023 /3112023 6/1712023 - 8/26/2023 | LSOTRF082310662 a if NIH \ { LSOTRF09196915R 1
thru 11/30/2023 LSOPS2B072310522 IRUE - T1.5 Potholing - Phase 3| | [ iy |APM - Construction Activities|
IAPM - P2B Garage Improvements| LSOTRF032310261R1 8/19/2023 - 8/24/2023 I TN - [y 4N thru *8/13/2023
81112023 - 11712024 | RUE - U35 RSX Ductbank - Phase 3 f LN(F f
81712023 - 9/30/2023 T1 i /
LSOTRF10218906R9 LSOPS3408229654R5 | )

|APM - P3 Barrier Wall Demol
thru 8/30/2023

LSOPS104220364R8
IAPM - PS1 Barrier RemovalRestoration
thru 11/25/2023 A

LSOOTH05185673R3
|APM - Construction Act
thru 7/25/2024

LSOTRF062310496R3
|APM - PS3 Overhead Cond
thru 9/1/2023
LSOTRF08185915R2
IAPM - Closure of Center Way West CTA|
thru 10/30/2023

TERMINAL B

LSOPS7082310567
LSOTRF082310622 LSOTRF072310576 |ABM - PS7 Switchgear Installation LSOTRF11218962R2)
|APM - WWS P4 Signal Condutt - Phase 1 |APM - T5.5 Underbelly Span 4 8/19/2023 - 9/13/2023 |APM - PS7-SL Layou
81712023 - 812212023 7/31/2023 - 9/18/2023 TSOTRRoc2zes o thru 13012024
— T4 LSOTRF082310646 76 UE - CTA 02 - Water Lines| \, LSOPS7012310057R4
TBCUS11218896R9 LSOOTH1 RUE - Domestic Water - Phase 6| LSOPS6042310297R1 thru 12/2/2023 APM :;,7., r;gsggg Walls |
thru 9/812023 |APM - PS6 Barrier & Surface Lot
ITBIT - Area 4 Barricades| LSOTRF01239953
/1712022 - 11/15/2023 thru 9/25/2023 thru 9/30/2023 RUE - Fire Water - Phase 58| LSOTRF10207898R15
T3ELV02229180 811412023 - 10/31/2023 [APM - GIDH 37 & 35 - Area Barricades|
TBTRF04218368R3 thru 9/1512023
LTBIT - South Knuckle Laydown IAA - T4.5 Headhouse Barricade
thru 11/15/2023 2/18/2022 - 12/31/2025 LSOTRF06229519
TA4TRF082310633 IRUE - Water Line Staging Area
IT4.5 - HH Sewer & Storm Drain| 7115/2022 - 12/31/2024
thu 111212024

LSOTRF072310546
APM - TBIT Scaffolding Removall
7/10/2023 - 8/22/2023

lecom
| Bld

[ Continuous Closure APM - Automated People Mover .
ASR - Area Shutdown Request

[ Nightly Closure CTA - Central Terminal Area POte ntlal ASR Im paCtS
LADWP - Los Angeles Department of Water and Power { H

I Construction Laydown Areas LAMP - Landside Access Modemnization Program | in the CTA

LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse

; Week of 8/24 - 8/30

RUE - Roadways, Utilities, and Enabling Project Lq Prepared on 8/21/2023
SCC - Shutdown Control Center \ LAWA
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request
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