Ground Transportation
Roadway Construction Alert

Sunday, May 17 through Saturday, May 23
Nightly, 12am - 8:30am

Lane Restrictions:

Departures Level Innermost Drop-Off / Pick-Up Lane at Terminal 1.5 (Continuous
through July 2020)

Arrivals and Departures Level Inner Lanes at Terminal 3

Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way, between P-3 and P-4 (Closed - Continuous)

Center Way (Rolling Restrictions; Nightly)

West Way - Southbound only (northbound closed continuous through June 2020)
Crosswalk Re-striping throughout CTA (Nightly, Intermittent)

Surface Lot 2 (Continuous through May 2023)

Surface Lot 3 (Continuous through May 2023)

Surface Lot 4 (Continuous through May 2023)

Surface Lot 7 (Continuous through 2022)

Admin East North Lot (permanent)

*** Turn Over for Map ***
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ROADWAY CONSTRUCTION ALERT

Weekly Roadway Map

TBTRF11197100R1
[TBIT - Deliveries, Hauling & Staging
/20/2020

TBTRF06196669
(Cores - Phase Il Area 2 Barricade Plan Level 1
thru 12/15/2020
LSOTRF03207421
TBIT - CIDH - Crane Activity & Concrete Deliveries|
3/24/2020 - 5/23/2020

Utilties|
412312020 - 5/31/2020 | APM - Hydrant
LSOTRF12196770R1 51712020

Delta - Seq 3 - Utilty Inner Lanes

— thru 1213112020

' ro
LSOTRF03207426R2
Delta - Potholing - Phase 10|
thru 5/31/2020

LSOELV03207476R1
AON - Remove Elec Panel PS-2A|
5/7/2020 - 5/8/2020
TATRFO01185376R3
1.5 - Small Curbside Deliveries
thru 12/20/2020
T1.5CUS10186048
T1.5 - Arrivals Level Barricades - Phase 3|
thru

LSOTRF04207513R1

LSOOTH05185673R1
|APM - Construction Activi
thru 5/9/2023

LSOTRF05207544
Re-striping Sky Way at World Way North|
5/13/2020 - 5/14/2020

N LSOPS 102207345
|APM - Relocate SL-1 EV Chargers|

4/3/2020 - 5/30/2020

D

& Valve Removal

- 5/15/2020 T1SDW04185576R1

ev - T1 CBIS & CBRA Const| L L i
thru 12/31/2020 Na ! I8 a4 |

LSOCTA06196664R3
Verizon Wireless - NELA Multi-Carrier CA DAS
3/31/2020 - 7/31/2020

|
LSOTRF02207270
|APM - Center Station CIDH/Falsework - Phase 1
4/13/2020 - 5/31/2020
“NB West Way Closed; Full Closure

APM

LSOTRF03207468
|APM - Facilitate Closures for DWP in CTA|
4/17/2020 - 12/31/2020

LSOSDW03207429

LSOTRF08185915R1
|APM - Closure of Center Way West CTA|
thru 9/7/2022

LSOTRF02207270]
APM - CIDH Work
thru 7/6/2020

LSOTRF09196915
|APM - Construction Acti
thru 1/20/2022

P1

LSOTRF04207376
- ECTA Closure - Phase 38|
3/30/2020 - 5/31/2020

LSOTRF04207517
| APM - CIDH on P3/P4 Crosswalk|
4/13/2020 - 7/13/2020

LSOPS1-703207459
Install MaxCell in PS-1/PS-7 MH'
3/23/2020 - 8/29/2020

T5.5TRF10197028R4.
T5.5 Terminal Core Barricade|
thru 1/30/2022

T4-5SDW11197071
|AA- T4.5 Curbside Deliveries|
1/7/2019 - 10/31/2022

AA-T4.5 Arrivals Barricade, Phase 2|
thru 8/31/2020

LSOPS703207434

LSOP$1-703207458 312412020 - 7/31/2020

Install MaxCell in PS-4/PS-5/PS-6 MH's
3/23/2020 - 8/20/2020

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area {

[ Continuous Closure
[ Nightly Closure

I:l Intermittent/Occasional Closure

LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports

MSC - Midfield Satellite Concourse

PS - Parking Structure

RUE - Roadways, Utilities, and Enabling Project

SCC - Shutdown Control Center

TBIT - Tom Bradley International Terminal

USR - Utility Shutdown Request

Il Construction Laydown Areas

LAWA Shops - PS7 Beam Repair|

LSOTRF10197019R1
CTA Deliveries Haul Route
thru 6/25/2020

LSOTRF12197159R2
|APM - Utilty Conflicts (P-7) Phase 1
4/812020 - 5/30/2020
LSOTRF10196881
Pressure Washing & Cleaning in CTA
10/1/2019 - 9/30/2020
LSOTRF11197118R1
LAWA Shops - Paint Arrivals Level Columns|
thru 6/30/2020
LSOSDW03207353
LAWA Shops - Clean & Repaint Lower Lvi Curbs|
31312020 - 2/28/2021
LSOCTAO06196664R3
Verizon Wireless - NELA Multi-Carrier CA DAS
3/31/2020 - 7/31/2020 ]

Potential ASR Impacts
in the CTA
Week of 5/7 - 5/13

Prepared on 5/5/2020
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