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Terminal Cores
Austin Commercial

(SL-7)
thru 12/30/2022

!

T1SDW04185576R1
T1.5 Dev - T1 CBIS & CBRA Const

thru 12/31/2020

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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!

T1.5CUS10186048
T1.5 - Arrivals Level Barricades - Phase 3

thru 1/1/2021

!

!

T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 11/15/2021

!

TBTRF06196669R10
TBIT Cores - Phase II Area 2 Barricade

11/20/2020 - 12/15/2020

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it!

TBTRF11197100R2
TBIT - Deliveries, Hauling & Staging

!

LSOTRF04207485R4
APM - ECTA CIDH Closure - Phase 3C

9/30/2020 - 4/28/2021

!

T4.5SDW01207060R3
AA - T4.5 Arrivals Barricade, Phase 2

thru 12/31/2020

!

LSOPS511207970
PS-5 - Clean & Repair Storm Drains (All Lvls)

11/3/2020 - 1/29/2021
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Y W

AY
$

$

LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

!

LSOTRF04207505
APM - Theme Way Closure (Phase 3)

5/23/2020 - 9/7/2022

CENTER WAY N

!

T3SDW06207586
Delta - Arrivals Sidewalk Extension Construction

6/3/2020 - 11/15/2021

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

LSOTRF10197019R4
APM - CCTA Cage Deliveries

!

LSOTRF04207517R3
APM - CIDH on P3/P4 Crosswalk

4/13/2020 - 3/1/2021

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOPS108207720R1
T1.5 - Low Emission Vehicle Signage PS-1

8/10/2020 - 1/31/2021

!

LSOTRF07207736R3
APM - Lower East Way

thru 11/30/2020

$

!

LSOTRF07207711R2
APM - Lower West Way

thru 11/30/2020

!

LSOTRF10207898
APM - CIDH 37 & 38 - Area Barricades

thru 7/1/20201

!

APM - CIDH Closure
(Fenced Off Area)
$

!

LSOPS2A09207863
APM - CCTA Fencing for Bents 10-19 (Lvl 1-3)

9/16/2020 - 1/3/2021

!

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 10/31/2022

!

!

T1.5SDW10207967
T1.5 - Sidewalk Overhead Work

10/27/2020 - 1/31/2021

!

LSOTRF10197019
APM - CWN Steel Delivery

$

!

TBTRF09207833R1
TBIT - Area 3 Arrivals Lvl Barricades

thru 4/30/2021

!

!

!

LSOTRF07207718R2
APM - CCTA Phase 3 Moratoruim Configuration

11/20/2020 - 11/30/2020
*Nightly Closure of Single Lane

!

TBCUS11207924
TBIT - Domestic Claim Carousel Deliveries

thru 2/25/2021

!

T2CUS11207958
Delta - CD1 Baggage Carousel Demo Dumpsters

thru 2/4/2021

!

Rapid Testing Facility Site
TBD

!

³

Arrivals Level

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure
Nightly Closure
Intermittent/Occasional Closure
Construction Laydown Areas

$

Potential ASR Impacts
in the CTA

Week of 11/20 - 11/30
Prepared on 11/18/2020

0 100 200 300 40050
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!

Thanksgiving Moratorium Map
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T1.5TRF01195811R1
SW Terminal 1.5 Dev Depart Lvl Barricades Phase 2

thru 12/31/2020

Admin 
EastTheme

Bldg
USO

Telecom
Bldg

!

T1SDW06185702R1
T1.5 Dev - T1 CBIS & CBRA Security Barricade

thru 12/31/2020

!

!LSOTRF08185915
APM - Closure of Center Way West CTA

thru 9/7/2022

!

T3ELV04196434
Delta T3 Headhouse Departures Barricades 

thru 11/15/2021

!

LSOPS511207970
PS-5 - Clean & Repair Storm Drains (All Lvls)

11/3/2020 - 1/29/2021

!

T4.5TRF08206974
T4.5 - Barricade - Phase 3

thru 6/30/2022

SK
Y W

AY

!

T3SDW03207404
Delta T3 Departures Barricade

3/20/2020 - 11/15/2021

!

LSOTRF07207711R2
APM - Upper West Way Closure

thru 11/30/2020

!

LSOTRF08207808
NELA - Cell Site Installation (lvl 4)

thru 12/14/2020

!

LSOPS108207720R1
T1.5 - Low Emission Vehicle Signage PS-1 (Lvls 2,3,4)

8/10/2020 - 1/31/2021

!

T4TRF10207894
NELA - T4 Landside Deliveries

10/29/2020 - 12/14/2020

!

LSOTRF03207421R6
TBIT - Area 2 Concrete Deck Pours - Stage 1B

thru 12/4/2020

!

LSOPS2A09207863
APM - CCTA Fencing for Bents 10-19 (Lvl 4)

9/16/2020 - 1/3/2021

!

T3TRF09207860
Delta - T3 West Canopy Demo - Barricade Construction

thru 10/31/2022

!

LSOPS608207725
Cingular Wireless - PS6
10/30/2020 - 11/30/2020

!

!

TBSDW08207752
TBIT - Area 3 Dep Lvl Barricades

8/17/2020 - 1/29/2021

!

LSOTRF10196952
T5.5 Departures Sidewalk Extension & Canopy

thru 1/30/2022

!

LSOPS704207525R3
Multi- Carrier Cell Site - Scanning & Conduit

thru 1/16/2021!

³

Departures Level

Potential ASR Impacts
in the CTA

Week of 11/20 - 11/30
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Prepared on 11/17/2020

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure
Intermittent/Occasional Closure
Nightly Closure

Thanksgiving Moratorium Map
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