
Sunday, November 21 through Saturday, November 27
Nightly, 12am – 8:30am

Lane Restrictions: 
Departures Level Drop Off Lane at Terminal 2.5 (Continuous)
Arrivals Level Innermost Inner Lane at Terminal 3 - Terminal B (Continuous)
Departures Level Drop Off Lane at Terminal B North End (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuously through April 2022)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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Sunday, November 21 through Saturday, November 27
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11/1/2021 - 11/1/2022

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 6/1/2022

!

TBTRF06196669R26
TBIT - Area 2 Barricade

thru 2/1/2022

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it

!

TBTRF11197100R14
TBIT - Deliveries, Hauling & Staging

thru 1/31/2022
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LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

CENTER WAY N

!

T3SDW06207586R2
Delta - Arrivals Sidewalk Extension Construction

6/3/2020 - 6/1/2022

!

LSOPS107207673
APM - Construction Activities

7/20/2020 - 9/20/2022

!

LSOTRF08218673R1
APM - P7 Test Piles

10/15/2021 - 12/17/2021

!

LSOTRF10207519R6
APM - ECTA Phase 4
3/1/2021 - 3/31/2022

!

APM - CIDH Closures
(Fenced Off Areas)

!

T3SDW09207859
Delta - T3 Arrivals Barricades - Phase 2

9/18/2020 - 10/31/2022

!

!

T3TRF12208073
Delta - Large Deliveries

thru 12/31/2021

!

LSOTRF04207505
APM - Theme Way Closure

5/23/2020 - 9/7/2022

!

LSOTRF10207898R4
APM - CIDH 37 & 38 - Area Barricades

thru 11/30/20201

!

TBTRF04218368
TBIT - South Knuckle Laydown

5/10/2021 - 6/2/2022

!

TBCON03218290
Delta - T3 Connector Barricading

5/31/2021 - 5/31/2023

!

LSOTRF03218273R6
Delta - Storm Drain Lateral T3 Inner Lanes

thru 4/22/2022

!

TBSDW02218172
TBIT - Area 4A Barricade

2/15/2021 - 6/27/2022

!

LSOSDW05218380
FAA - Power Fuel UST & Trailer

5/23/2021 - 11/30/2021

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

TBTRF09207833R9
TBIT - Area 3 Barricade

thru 6/1/2022

!

LSOTRF08207791R12
APM - ECTA CIDH Closure

thru 11/30/2021

!

T3SDW11197088R5
Delta - Small Deliveries

thru 12/31/2021

!

LSOTRF07218622
APM - P2B Safety Zone
7/22/2021 - 3/31/2022

!

LSOTRF10207519R1
APM - ECTA CIDH Closure - Phase 4

thru 3/31/2022

!

LSOTRF10218825
APM - Falsework Stripping 30-34

P1-P7 Ped Path Closed
10/13/2021 - 12/7/2021

!

T4.5SDW01207060R5
AA - T4.5 Arrivals Barricade, Phase 2

thru 1/31/2022

!

LSOTRF08207830R9
APM - CCTA Guideway Construction

thru 11/30/2021

!

LSOTRF04207517R5
APM - CIDH on P3/P4 Crosswalk

thru 3/1/2022

!

LSOPS611218944
APM - P6 Ductbank Relocation

11/4/2021 - 12/5/2021

!

LSOSDW10218844
APM - UWW Bent 9

10/14/2021 - 12/14/2021

!

LSOTRF07207736R12
APM - Lower East Way

thru 11/30/2021

!

!

LSOPS30218807R2
APM - 3SW3 Bent Cap
11/19/2021 - 12/1/2021

LSOPS306218567R2
APM - PS3 Barrier Removal

thru 12/19/2021

!

!

LSOTRF06218539R4
APM - Bents 34-36

thru 11/30/2021

!

LSOTRF07207711R12
APM - Lower West Way

thru 11/30/2021

!

LSOOTH11218862R1
APM - P4 Barrier Removal
10/27/2021 - 12/16/2021

!

LSOTRF11218964
APM - 5SW5 Bent Construction

11/9/2021 - 11/28/2021

!

LSOTRF11218993
APM - Power Substation - Pours

11/22/2021 - 12/6/2021

³

Arrivals Level

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

Potential ASR Impacts
in the CTA

Period of 11/19 - 11/30
Prepared on 11/18/2021
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