Ground Transportation Construction Alert
Sun, Jan 5 through Sat, Jan 11

Sunday, January 5 through Saturday, January 11, 2025
Nightly, 12am - 8:30am

Lane Restrictions:

Arrivals Level Innermost Inner Lane at Terminal 3/ B “North Knuckle” (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)

Theme Way from World Way North to Center Way (Continuous)

Center Way (Rolling Restrictions; Nightly)

Surface Lots 2, 3, & 4 (Continuous)

Admin East North Lot (Permanent - TPSS Site)

*** Turn Over for Map ***
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Ground Transportation Construction Alert
Sun, Jan 5 through Sat, Jan 11

LSOTRF10241179;
Power Distribution Facilty - Ground Fault Detection
thry 1/6/2025*

LSOCUS052411415R T

ATMP - Potholing Staging - 9119 Sepulveda West Way
thry 1/612025"

[[LSOPLFi22411863
Lot F Rehabilitation - Goetech Investigations

NELA- Install Landside DAS Antennas,
thru 1/6/2025"

[ T757RA
|APM - PS-2A Hub Drain
thru 1/20/2025

Phase 1,2,and 3
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[

APM - PS-2B Garage Improvements & CMU Wall
thru 2/28/2025

“During the day

LSOTRF09218709R7 TSOPS2B092310731R5

TSOTRF
Delta - TBIT North Courtyard - Fence Adjustments
Phase 3

thru 1/31/2025

thru 1
TBIT Connector Deliveries - Updated Plan| NELA- PS-28 DAS Install TSOTRFO82411599R T LSOTHOBZATIETS

thru 1/31/2025 thru 113112025 AMP - Bungalow Lot - Post RUE JCDecaux - E; al Senvice of CTA .,l Power Distribution Facility - Cable Pulling World Way West,
T3CUS082411589R 1 th 1/27/2025 thru 1/6/2025*

NELA - Installation of Landside DAS Equipment g

thry 2/28/2025
LSOTRF10218906R18

| APM - West Station Deliveries
thru 312812025

LAWA Properties

SKY -way

LSOPS104229364R13
APM - PS1 Barrier Removal
thry 2/28/2025

LSOOTH05185673R5
APM - Construction Activi
thru 8/16/2025

TSOPS2A012310024R28
AMI -2A Garage Improvements
thu 212612025

TSOPS1012310100R7
AS Install

WEST WAY

@ thru 1/31/2025
~ LSOPS3408229654R10 - Admin
APM - PS3 Barrier Wall Demo
§ thru 4130/2025 East i
=
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[ APM - Closure of Center Way West
w thru 3/30/2025
~ UN
LSOPSA4042411284R5 D
APM-PS-4 Drain Lines <
thru 212872025 = 7
W
«
[SOTRFOB207791R3T
ﬁ APM - Guideway ECTA Center Way Closures
thru 5/30/2025
TSOPS5102310769R5
{ Turn Up and Troubleshoot
\ thru 3/2812025
®
ty
TSOPL122471855
|ATMP - Geotech Investigations - Lot
thru 3/1/2025
[SOCUP082411596 . |
T LAWA CUP - Chemical Deliveries APV - P Garage Storm Waler Ue in T8
RS-X Distribution Cable Installation & Conduit Testing thru 1/6/2025" 681 ."'P':"alfs‘/ﬁfs,a }?,0",};?,?;‘,;',,‘ gﬁi‘cmmm,
thru 2/28/2025 [SOTRF08207830R29" thry 12/31/2025
Mazes0 APM - CCTA Guideway Ful Closure TSOPS7012310057R12 OOTHTTZATITES
“Only ispla thry 513012025 T6CUS012411032R10 APM - PS-7 Fenced Areas ITF Audia
ry Curbs - West South Alleyway Bus Tumaroun
TSOTRF03220202RT TSOPSA102310814R6 CEOPSEOTIIOIERT LAWA- CCTV Camera nstal - Tominal & thru 2/28/2025 thew 21262025
AA - T4-5 MP Arrivals Deliveries - INELA PS-6 DAS Equipment Installation ru 1/6/20: LSOPS072411529R1
Phase 1 thru 4/30/2 ry Curbs - West Mobilization and Constructior
thru 1/6/2025" /2026
[SOSOW122411842 STa5MP- -
AA-T4/5 MP - Arivals Curbside Punchiist o Tarta ivals Cutbside Mods - Sidewalk Demo
v 113172025 e Ropairs Telecom
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Construction Hotline: 310.649.5292
laxconstructionhotline@lawa.org

ics Managemant https://www.flylax.com/lax-traffic-and-ground-transportation
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