Ground Transportation Construction Alert
Sun, Dec 29 through Sat, Jan 4

Sunday, December 29, 2024 through Saturday, January 4, 2025
Nightly, 12am - 8:30am

Lane Restrictions:

Arrivals Level Innermost Inner Lane at Terminal 3/ B “North Knuckle” (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)

Theme Way from World Way North to Center Way (Continuous)

Center Way (Rolling Restrictions; Nightly)

Surface Lots 2, 3, & 4 (Continuous)

Admin East North Lot (Permanent - TPSS Site)

*** Turn Over for Map ***
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Ground Transportation Construction Alert
Sun, Dec 29 through Sat, Jan 4

S0
Delta - TBIT North Courtyard - Fence Adjustments
thru 1/31/2025

available to pedestrians.

*Work permitted behind barricades. Sidewalk must remain open and

S0
NELA - PS-28 DAS Install
thru 1/31/2025

NECA- P3 DAS mstltion

thru 312812025

*No parking stall closures permitted. Working within drive
anes restricted to 0200 - 0600 with flaggers to maintain traffic|

“No parking stall closures permitted. Working within drive
lanes restricted to 0200 - 0600 with flaggers to maintain traffic

TSOTRF
| APM - PS-2A Hub Drain
Ihru 1/2912025

SO
TBIT Connector Deliveries - Updated Plan
thru 1/31/2025

outer curb lane.

“All ground transportation shuttle stops must remain open at all
times. Inner bus lane must remain open. Deliveries permitted

flow. No closures of sidewalk / pedestrian pathways. of sidewal

lk / pedestrian pathways.

NELA PS-2A DAS Install

S0
AMP - Bungalow Lot - Post RUE
thru 1/27/2025
K rmitted outsi

fe of barricades.

|APM - West Station Deliveries
thru 3/28/2025

“No work

TERMINAL B

“Delivery must be made between 2:00 am and 4:00 am.

/ ==y

[SOPS3408229654R9
APM - PS3 Barrier Wall Demo

WEST WAY

LSOTRF08185915R8
| APM - Closure of Center Way West
thru 3/30/2025

ide of barricades.

thru 3/28/2025

lanes restricted o 0:

“No parking stall closures permitted. Working within drive
200 - 0600 with flaggers to maintain traffic
low. No closures of sidewalk / pedestrian pathways.

WORLD WAY S
5 —— —

CENTERWAY.S

L[SOTRF08207830R29
APM - CCTA Guideway Full Closure,

e 12/31/2024

[SOPS4042411284R:
APM- PS-4 Drain Lines

ing stall or drive lane closures permitted.
LSOOTH1218862R15
|APM - PS4 Barrier Removal
thru 12/27/2024
"N

5 thry 5/30/2025

NELA- PS5 DAS Instal
thru 3/28/2024

No parking salcosures permited. Working within drive
lanes restricted to with flaggers to maintain traffic|
flow. wuwalk 1 pedestrian pathways.

rmitted outside of barricades
TSOPS4102310814R7
APM - PS-4 L1 Schindler Staging

P-4 5 Motal Panels at Kink

LSOF
INELA PS-6 DAS Equipment Installation
thru 3/28/2025

“No parking stall closures permitted. Working within drive
lanes restricted to 0200 -

0600 with flaggers to maintain traffic
of sidewalk /

S0
APM - TPSS Deliveries
thru 1/31/2025

*Delivery must be made between 2:00 am and 4:00 am.

TSOF 3RE
APM - Ped Bridge Falsework and Staging in SL-1
thru 2/28/2025
“ rmitted outside of barricades.

TSOPS2A01231
AMP - PS-2) ge Improvements
thru 2/26/2025

No parking salclosures permitted. Working witrin dive anes resm:ted w 0200-0600 with
e of

fic flow. No closure

LSOOTH05165673R5

- Construction Activities.
mm wts/zozs
“No work permited outside of barricades.

TSOPS104229364R13
M - PS1 Barrier Removal

thru 212812025

g permitted outside of barricades.

WAY

P7

EAST

O
APM - PS-7 Fenced Areas
thru 2/28/2025

“No parking stall or

PR -

[
NELA- PS-1 DAS Install

thru 1/31/2025

“No parking stall closures permitted. Working within drive

lanes restricted to 0200 - 0600 with flaggers to maintain traffic
it of sidewalk / pedestrian pathways.

9
|APM - Work Areas for Columns 37 & 38

thru 1/15/2025

¥est oop cosaro i be coardnatd of gty e b
actual start time, ramp to be reopened by Sar

CSOTRFO72411551R2
APM - P6 GVC - Kink, Skirt, Facia & Soffit
thru 5/30/2025

9
NELA - Campus Head End DAS Install
thru 12/31/2024

LSOAPM112411751

ITF Auxiliary Curbs - West South Alleyway Bus Turnaround
thru 02/28/2025

LSOOTHOSTEST3 TR
- Mblaing o Burger King L

iday Moratorium.
LSOTRF10207897R18
M - Work Areas for Columns 39, 39A & 40
thru 01/15/2025
*East loop closures to be coordinated L ighty huddee for|
actual start time, ramp to be reopent

[ 1408R1
IFT Auxiliary Curbs - Mobilization and Construction |
thry 12/31/2025
“No

roadway closures approved under this ASR.

o
ITF Auxiliary Curbs - Investigative Work - Component B
thru - 2/27/2(

LSOOTH092411682R2

ITF Auxiliary Curbs - East Utiity Investigation - APM Plaza

thru 3/14/2025

[ Nightly Closure
I Construction Laydown Areas
<[] Vehicle Detour
€y--€y Pedestrian Detour
& ADARamps

WA CALM

Flyway, Buses, Long Distance Vans
LAX-it

Rental Car Shuttles

Shared Ride Vans & Charter Buses
Airline Connections, Economy Lot E,

LAX City Bus Center/Lot South,
Metro Green Line Station

==
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thru 4/30/2025 thru 2/28/2025 itt it e 10200 - 0600.
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Coordination and Logistics Management

Friday, December 27, 2024

Construction Hotline: 310.649.5292
laxconstructionhotline@lawa.org
https://www.flylax.com/lax-traffic-and-ground-transportation
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