
Sunday, March 9 through Saturday, March 15, 2025
Nightly, 12am – 8:30am

Lane Restrictions: 
Arrivals Level Innermost Inner Lane at Terminal 3 / B “North Knuckle” (Continuous)
Arrivals & Departures Level Drop Off Lane at Terminal 4 (Continuous)
Theme Way from World Way North to Center Way (Continuous)
Center Way (Rolling Restrictions; Nightly)
Surface Lots 2, 3, & 4 (Continuous)
Admin East North Lot (Permanent - TPSS Site)
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Potential ASR Impacts
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Ground Transportation

Flyway, Shuttles

LAX-it
Taxi, Lyft, Opoli, Uber

Airline Connections, Economy Lot E,
LAX City Bus Center/Lot South,
Metro Green Line Station
Rental Car Shuttles

Shared Ride Vans & Charter Buses
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Continuous Closure
Nightly Closure

Construction Laydown Areas

Vehicle Detour

Pedestrian Detour

ADA Ramps
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Airline Connections, Economy Lot E,
LAX City Bus Center/Lot South,
Metro Green Line Station

Shared Ride Vans & Charter Buses
Rental Car Shuttles
LAX-it
Flyway, Buses, Long Distance Vans
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LSOTRF08185915R9
APM - Closure of Center Way West
thru 4/30/2025

LSOSDW122411842R1
 AA - T4/5 MP - HH - Phase 1 Arrivals Curbside Punchlist
thru 3/28/2025

LSOPS6042310297R7
APM - GVC Construction in PS-6
thru 5/30/2025

LSOPS107207673R6
APM - SL1 Closure
thru 5/28/2025

LSOPS104229364R14
APM - PS1 Barrier Removal
thru 5/28/2025

LSOOTH05185673R5
APM - Construction Activities
thru 8/16/2025

LSOTRF10218906R18
APM - West Station Deliveries
thru 3/28/2025

LSOPS3408229654R10
APM - PS3 Barrier Wall Demo
thru 4/30/2025

LSOPS5102310769R5
NELA - Turn Up and Troubleshoot
thru 3/28/2025

LSOTRF09218709R8
TBIT Connector Deliveries - Updated Plan
thru 3/31/2025

LSOPS4042411284R6
APM- PS-4 Drain Lines
thru 2/28/2025

LSOOTH112411793R1
ITF Auxiliary Curbs - West South Alleyway Bus Turnaround
thru 6/30/2025

LSOOTH062411408R1
IFT - Mobilization and Construction
thru 12/31/2025

LSOCUS052411415R2
 ATMP - Potholing Staging - 9119 Sepulveda West Way
thru 6/30/2025

LSOPS2A012310024R29
AMP - PS-2A Garage Improvements
thru 4/21/2025

LSOTRF08207830R29
APM - CCTA Guideway Full Closure
thru 5/30/2025

LSOPS6062310488R7
NELA PS-6 DAS Equipment Installation
thru 3/28/2025

LSOPS2B072310522R22
APM - PS-2B Garage Improvements & CMU Wall
thru 4/30/2025
*During the day

LSOTRF082411599R2
APM - Bungalow Lot - Post RUE
thru 3/27/2025

LSOPS4102310814R7
APM - PS-4 L1 Schindler Staging
thru 4/30/2025
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LSOTRF09196915R3
APM - Mobilization to Admin East Lot
thru 12/8/2025

LSOTRF022512041
APM - T3.0 Deliveries
thru 4/11/2025

BUS

ONLY

LSOPS072411529R1
ITF Auxiliary Curbs - West Mobilization and Construction
thru 5/30/2026

LSOOTH032512040
Raytheon Monitoring Wells - Installation on Aviation
thru 3/28/2025

LSOPS7052411395R4
NELA Zone 6 Multi-Carrier - PS-7 DAS Install
Phase 1 and 2
thru 4/30/2025

LSOTRF102310754R6
Delta - Sky Way - TBIT Arrivals North Courtyard
thru 3/31/2025

T4CUS012511918
AA - T4/5 MP - HH - Phase 2 Arrivals Exterior Barricades
thru 11/24/2025

LSOOTH022512018
ITF - Jetway Blvd Utility Connections
thru 5/30/2025

LSOTRF08207791R31
APM - ECTA Center Way Closures
thru 5/30/2025

LSOPS3062310487R5
NELA - PS-3 DAS
thru 3/28/2025

LSOPS2A112310933R9
APM - PS-2A Vertical Fin Brackets
thru 3/14/2025

T2CUS012511909R1
NELA - T2 - Mulit Carrier C Band Installation
thru 12/31/2025

LSOTRF072411551R2
APM - P6 GVC - Kink, Skirt, Facia & Soffit
thru 5/30/2025

LSOOTH032512049
ATMP - Laydown at 6320 96th Street
thru 7/31/2025

LSOTRF072411558R4
APM - T4.5 Metal Panels at Kink
thru 5/2/2025

LSOTRF10207898R21
APM - Work Areas for Columns 37 & 38
thru 4/14/2025

LSOTRF10207897R20
APM - Work Areas for Columns 39, 39A & 40
thru 4/14/2025

LSOTRF022512034
APM - T5.5 Conduit
thru 5/2/2025
*Phase 5 displayed

LSOTRF032512056
Infrastructure Capital Program - Utility Scan-GPR
thru 3/7/2025
Phase 5 displayed

LSOTRF062411423R8
APM - Viewing Pavilion Underdeck
thru 3/31/2025

LSOTRF042411281R8
AMP - 5.5 Underdeck - Span 6
thru 4/15/2025
*Flagger to assist and maintain vehicles through work area

LSOTRF022512023
APM - S-1 GVC Sidewalk Restoration
thru 3/15/2025

LSOTRF022512004
APM- PS-4 Fire Alarm Conduit
thru 3/21/2025

T3CUS032511993
CLEAR - T3 Checkpoint Installation Equipment Exchange
thru 3/11/2025

TBSDW112411774R3
LAWA - IMTG TBIT Curbside LED Sign Maintenance
thru 4/1/2025

Construction Hotline: 310.649.5292
laxconstructionhotline@lawa.org

https://www.flylax.com/lax-traffic-and-ground-transportation
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