
Sunday, April 6 through Saturday, April 12, 2025
Nightly, 12am – 8:30am

Lane Restrictions: 
Arrivals & Departures Level Drop Off Lane at Terminal 4 (Continuous)
Theme Way from World Way North to Center Way (Continuous)
Center Way (Rolling Restrictions; Nightly)
Surface Lots 2, 3, & 4 (Continuous)
Admin East North Lot (Permanent - TPSS Site)
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Potential ASR Impacts
in the CTA³ Prepared on 4/1/2025
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Ground Transportation

Flyway, Shuttles

LAX-it
Taxi, Lyft, Opoli, Uber

Airline Connections, Economy Lot E,
LAX City Bus Center/Lot South,
Metro Green Line Station
Rental Car Shuttles

Shared Ride Vans & Charter Buses
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Nightly Closure

Construction Laydown Areas
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Airline Connections, Economy Lot E,
LAX City Bus Center/Lot South,
Metro Green Line Station

Shared Ride Vans & Charter Buses
Rental Car Shuttles
LAX-it
Flyway, Buses, Long Distance Vans
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LSOTRF08185915R9
APM - Closure of Center Way West
thru 4/30/2025

LSOTRF032512093
AA - T4/5 MP - HH - Phase 2 Arrivals Level Deliveries
thru 12/31/2025

LSOPS6042310297R7
APM - GVC Construction in PS-6
thru 5/30/2025

LSOPS107207673R6
APM - SL1 Closure
thru 5/28/2025

LSOPS104229364R14
APM - PS1 Barrier Removal
thru 5/28/2025

LSOOTH05185673R5
APM - Construction Activities
thru 8/16/2025

LSOTRF10218906R19
APM - West Station Deliveries
thru 6/28/2025

LSOPS3408229654R10
APM - PS3 Barrier Wall Demo
thru 4/30/2025

LSOPS4042411284R8
APM- PS-4 Drain Lines
thru 6/27/2025

LSOOTH112411793R1
ITF Auxiliary Curbs - West South Alleyway Bus Turnaround
thru 6/30/2025

LSOOTH062411408R1
IFT - Mobilization and Construction
thru 12/31/2025

LSOCUS052411415R2
 ATMP - Potholing Staging - 9119 Sepulveda West Way
thru 6/30/2025

LSOPS2A012310024R30
AMP - PS-2A Garage Improvements
thru 5/2/2025

LSOTRF08207830R29
APM - CCTA Guideway Full Closure
thru 5/30/2025

LSOPS2B072310522R23
APM - PS-2B Garage Improvements & CMU Wall
thru 4/30/2025

LSOTRF082411599R3
APM - Bungalow Lot - Post RUE
thru 6/28/2025

LSOPS4102310814R7
APM - PS-4 L1 Schindler Staging
thru 4/30/2025
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LSOTRF09196915R4
APM - Mobilization to Admin East Lot
thru 12/8/2025

LSOTRF022512041
APM - T3.0 Deliveries
thru 4/11/2025

BUS

ONLY

LSOPS072411529R2
ITF Auxiliary Curbs - West Mobilization and Construction
thru 5/30/2026

LSOAPM112411751
ITF Auxiliary Curbs - West  Ped Bridge Expansion Joints
thru 7/31/2025

T4CUS012511918
AA - T4/5 MP - HH - Phase 2 Arrivals Exterior Barricades
thru 11/24/2025

LSOOTH022512018
ITF - Jetway Blvd Utility Connections
thru 5/30/2025

LSOTRF08207791R31
APM - ECTA Center Way Closures
thru 5/30/2025

LSOPS2A112310933R10
APM - PS-2A Vertical Fin Brackets
thru 5/8/2025

T2CUS012511909R1
NELA - T2 - Mulit Carrier C Band Installation
thru 12/31/2025

LSOTRF072411551R2
APM - P6 GVC - Kink, Skirt, Facia & Soffit
thru 5/30/2025

LSOOTH032512049
ATMP - Laydown at 6320 96th Street
thru 7/31/2025

LSOTRF072411558R4
APM - T4.5 Metal Panels at Kink
thru 5/2/2025

LSOTRF10207898R21
APM - Work Areas for Columns 37 & 38
thru 4/15/2025

LSOTRF10207897R20
APM - Work Areas for Columns 39, 39A & 40
thru 4/15/2025

LSOTRF022512034R1
APM - T5.5 Conduit
thru 5/2/2025
*Phase 1 displayed

LSOTRF062411423R8
APM - Viewing Pavilion Underdeck
thru 4/4/2025*

LSOTRF042411281R8
AMP - 5.5 Underdeck - Span 6
thru 4/15/2025
*Flagger to assist and maintain vehicles through work area LSOSDW032512129

LAWA Shops - Terminal 1 Canopy Repair
thru 4/30/2025

LSOTRF112411840R3
APM- Install P3 Sign R05-001
thru 4/4/2025

TBSDW112411774R3
LAWA - TBIT Curbside LED Sign Maintenance
thru 12/31/2025

LSOOTH092411682R3
ITF Auxiliary Curbs - East Utility Investigation - APM Plaza
thru 6/30/2025

LSOTRF032512089R1
APM - Quick Deck Installation - Zones 1 & 5
thru 4/11/2025
*Phase 1 displayed

LSOSDW032512077
T5 Renovation & Reconstruction -Topographical Survey Landside
thru 5/1/2025
*Surveying to be done within area

LSOPL042512114
ITF Auxiliary Curbs - West Economy Parking Lot Improvements
thru 9/12/2025

TBCUS032512033R1
TBIT - Pinkberry Deliveries
thru 4/5/2025

LSOPS4092411612R2
NELA - P4-DAS Installation
thru 5/21/2025

LSOPS7032512101R1
APM - PS-7 Signage Improvements
thru 5/9/2025

LSOPS7012310057R13
APM - PS-7 Fenced Areas - Conduit & Wire Pull
thru 4/28/2025

T3CUS082411589R2
NELA - Installation of Landside DAS Equipment - Connector
thru 4/25/2025

LSOTRF032512111
CTA Curbside Improvement Program – Pavement Evaluation - Boring
thru 4/18/2025
*Site B-01 displayed

LSOTRF032512091
APM - PS-6 GVC Balcony Plaster
thru 4/11/2025

T6CUS092411691R4
NELA - Landside DAS Equipment - Arrivals Ceiling Tiles
thru 8/30/2025

LSOSDW042512128
LAWA -  Arrivals Conduit and Camera Install
thru 4/11/2025

LSOTRF032512112R1
APM - Irrigation Investigation and Repair
thru 4/5/2025

LSOTRF022512023R1
APM - PS-1 GVC Sidewalk Restoration
thru 4/20/2025

LSOPS1032512102R2
APM- PS-1 Signage Improvements
thru 5/6/2025

Construction Hotline: 310.649.5292
laxconstructionhotline@lawa.org

https://www.flylax.com/lax-traffic-and-ground-transportation
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