

# Weekend Roadway Bulletin / Dec 15, 2023

Valid until 3PM Dec 18, 2023



## Terminal 1 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

## Terminal 2 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	WWN at PS-2A	LAMP- APM Deliveries to T1.5 PED Bridge <u>LSOTRF04229376</u>	Fri, Mar 15, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Closure	World Way N at P2B	APM -Installing roof copings and conducting metal panel measurements <u>LSOTRF122310951</u>	Fri, Jan 12, 2024	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Barricades for Phase 1F & 3A Arrivals & Departures Temp Sidewalks	Delta Sky Way - Phase 1, 2, 3 - Terminal 2 <u>T2AOA03229269</u>	Sun, Mar 31, 2024	Ongoing	Zareh Sarkessians 424-646-6855
					Hensel Phelps Bo Hsu 510-449-2202
Lane & Sidewalk Restriction	Arrivals Level Curbside	Delta Sky Way Temporary Sidewalk Extension <u>LSOTRF04229315</u> R1	Sat, Mar 30, 2024	12am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Casey Moser 559-974-7967
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	World Way North by East Way	LAMP RUE - CTA 02 - Installation on WWN <u>LSOTRF062310512</u> R6	Sat, Dec 16, 2023	1:30am - 6am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / Dec 15, 2023

Valid until 3PM Dec 18, 2023



## Terminal 3 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	WWN at T3 - NE of PS3 - Site of Ped Bridge	LAMP- (APM) T3.0 PED bridge deliveries & pours <u>LSOTRF02229211</u>	Fri, Dec 15, 2023	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions & Sidewalk Restrictions <i>(Occasional &amp; Intermittent)</i>	Departures Level 3 lane closures in D1,L3,L2	Departures Exterior Skin Remove Canopy / Facade Finishes <u>LSOTRF04229273 R9</u>	Sun, Dec 31, 2023	11pm - 4:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Matthew Rose 562-472-6017
Lane & Sidewalk Restriction	T3 / TBIT North Knuckle	TBIT-T3 Connector Demolish and reconstruct curb and guardrail <u>LSOTRF092310717</u>	Fri, May 31, 2024	10am - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Matt Rose 562-472-6017
Lane Restrictions	Arrivals Level North Knuckle Inner Lanes and Sidewalk	T3 - TBIT Connector <u>LSOTRF09218709 R4</u>	Sat, Jan 6, 2024	1am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Long 949-259-3213
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

## TBIT - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane & Sidewalk Restrictions	Level 3, 50' work space in front of the Great Wall barricade on Aisle A.	TBIT Cores & APM Interface - Level 3 Barricade Removal Phasing <u>TBCUS102310842</u>	Sun, Dec 31, 2023	12am - 6am	Devraj Patel 424-646-7527
					PCI Oscar Cobian 714-349-4723
Lane & Sidewalk Restrictions	Level 1 South Sidewalk	TBIT Cores & APM Interface - Level 1 Barricade Removal Phasing <u>TBSDW102310844</u>	Sun, Dec 31, 2023	12am - 6am	Devraj Patel 424-646-7527
					PCI Oscar Cobian 714-349-4723

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Dec 15, 2023

Valid until 3PM Dec 18, 2023



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	TBIT Knuckle, Departures level	TBIT Concrete Retaining Walls and Hardscape <u>LSOTRF102310754</u>	Sat, Aug 31, 2024	10pm - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Allen 562-825-2984
Lane & Sidewalk Restrictions	Level 1	TBIT Display Transformation Deliveries <u>TBCUS102310765 R3</u>	Fri, Dec 15, 2023	12am - 6am	Swamy Narayanswamy 323-336-3006
					DirectTV Rosendo Aguirre 213-923-0433
Lane Restrictions	World Way at Terminal B	LAMP APM Pour inside WCTA <u>LSOTRF10218906</u>	Fri, Dec 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	TBIT - Level 1 Arrivals Level - Grid line 49 to 51 Sidewalk	TBIT Sidewalk Extension to Prepare for Erection of Area #3 Barricades <u>LSOTRF07207676 R8</u>	Thu, Dec 14, 2023	12am - 6am	Devraj Patel 424-646-7527
					ARB, Inc. Art Mercado 310-505-6258
Lane & Sidewalk Restrictions	Departures Area 4 Drop Off Lane Closure	TBIT Cores & APM Interface L3 Large Deliveries <u>TBTRF052310433</u>	Wed, Jan 31, 2024	12am - 6am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane & Sidewalk Restrictions	Level 1 Inner Lanes (Fly Away and LAXIT shuttle stop temporary relocation)	TBIT Cores & APM Interface TBIT Level 1 Inner Lane Closure <u>LSOTRF112310972</u>	Sun, Dec 31, 2023	2am - 6am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Arrivals Level Area 4 Drop Off Lane	TBIT Cores - Area 4 L3 Barricades <u>TBTRF01229134 R10</u>	Sun, Dec 31, 2023	Ongoing	Devraj Patel 424-646-7527
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Arrivals Level Area 4	TBIT Cores - Level 3 North South Closure Turnover <u>TBCUS12219043 R6</u>	Sun, Dec 31, 2023	Ongoing	Devraj Patel 424-646-7527
					PCI Ben Thatcher 714-863-2867

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Dec 15, 2023

Valid until 3PM Dec 18, 2023



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Area 4 L1	TBIT Cores - Area 4 Barricade Phasing <u>TBCUS11218896 R3</u>	Sun, Dec 31, 2023	11pm - 6am	Devraj Patel 424-646-7527
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Portions of Lane 1 Along Front of House Laydown Area	TBIT - Area 4 Drop Off Lane Closure <u>TBTRF052310433</u>	Thu, Nov 30, 2023	12am - 6am, Intermittent	Devraj Patel 424-646-7527
					Austin Commercial Ruben de la Cruz 310-259-0670
Lane Restrictions	TBIT landside, area 4 south sidewalk and canopy	TBIT Canopy Repairs <u>TBTRF072310588</u>	Sat, Dec 30, 2023	12am - 6am	Devraj Patel 424-646-7527
					SJN Steve Welch 714-369-7878
Lane Restrictions	Laydown Area at TBIT Arrivals South Knuckle	Installation of Fencing & Laydown Area at TBIT Arrivals South Knuckle <u>TBTRF04218368 R3</u>	Sun, Dec 31, 2023	Nightly, 12am - 8am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Departure level sidewalk being reduced from GL50-59	TBIT Area 4 Eyebrow and Mustache Work <u>LSOTRF102310849</u>	Fri, Dec 15, 2023	10pm - 2:30pm	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane & Sidewalk Restrictions	Level 3 North Canopy	TBIT Cores & APM Interface - Level 3 North Canopy <u>TBCUS092310709</u>	Fri, Dec 15, 2023	11:30pm - 5am	Devraj Patel 424-646-7527
					Rosendin Robin DeLeon 562-266-7566
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	Upper/Lower World Way near TBIT Ped Bridge	LAMP - APM Remove scaffolding on TBIT PED bridge <u>LSOTRF072310598 R2</u>	Sat, Dec 16, 2023	12am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Dec 15, 2023

Valid until 3PM Dec 18, 2023



## Terminal 4 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	Departures Level curbside lanes D1 and L3	AA- T4/5 MP Construction Staging Use <a href="#">T4TRF052310276</a>	Fri, Feb 2, 2024	11:30pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction (Occasional & Intermittent)	Departures Level Curbside for Deliveries	AA- T4/5 MP Drop off and delivery of materials and equipment on Departures Level <a href="#">LSOTRF03229308</a>	Sun, Dec 31, 2023	1am - 4am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restrictions	Arrivals Level Phase 2	AA- T4/5 MP Install New Storm and Sanitary Sewers <a href="#">T4TRF082310633 R2</a>	Fri, Jan 12, 2024	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Manny Gonzalez 760-641-5855
Lane Restriction	Terminal 4 Curbside Departures Level	T4_T5 MP Terminal Building Phase 1 Barricading <a href="#">T4TRF02229198</a>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	East Headhouse area all levels	T4_T5 MP Terminal Building Phase 1 Barricading <a href="#">T4ELV02229180 R1</a>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	Arrivals & Departures Curbsides	T4_T5 MP Curbside Modifications for Phase 1 Barricade <a href="#">T4TRF01229162</a>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside for Deliveries	AA- T4_T5 MP, Terminal Building Curbside Deliveries <a href="#">LSOTRF03229292</a>	Sun, Dec 31, 2023	1am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <a href="#">LSOSDW012310058</a>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / Dec 15, 2023

Valid until 3PM Dec 18, 2023



## Terminal 5 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	T5.5 World Way S	LAMP - APM Material Deliveries for T5.5 PED Bridge <u>LSOTRF06229504 R2</u>	Thu, Nov 30, 2023	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

## Terminal 6 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

## Terminal 7 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	T7 Exterior Roadway (Skybridge Banner)	Install / Removals of Banner Site at T7 Skybridge <u>LSOTRF01239990</u>	Fri, Dec 15, 2023	12am - 4am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

## Terminal 8 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / Dec 15, 2023

Valid until 3PM Dec 18, 2023



Center Way / West Way / East Way / Sky Way / Theme Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Airport Return	LAMP- APM Deliveries to TPSS <u>LSOTRF09229777</u>	Fri, Mar 15, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Way	LAMP - APM T5.5 Span 5 scaffolding removal <u>LSOTRF092310732</u>	Tue, Dec 12, 2023	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Sky Way & World Way N	LAMP - APM T0.5 Scaffolding Removal <u>LSOTRF072310536</u>	Fri, Jan 12, 2024	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Closure	Surface Lot 2 (WWN / Theme Way / Easy Way / CWN)	APM - LINXS Mobilize to SL2 <u>LSOOTH05185673</u>	Thu, Jul 25, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way between West way & Theme way	LAMP - APM Guide-way Construction <u>LSOTRF08207830</u>	Sat, Mar 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP- APM Guide-way Construction ECTA <u>LSOTRF08207791</u>	Sat, Mar 30, 2024	9am - 3pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way & Center Way	LAMP- APM Decommission Signal <u>LSOTRF04218353 R5</u>	Fri, Mar 15, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restrictions	Theme way & Center Way	LAMP - APM T5.5 Span 6 scaffolding removal <u>LSOTRF112310970</u>	Sun, Feb 11, 2024	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restrictions	Center Way (World Way to Parking Booths)	LAMP - APM LINXS Team will mobilize to facilitate construction activates for the APM <u>LSOTRF08185915</u>	Sun, Jun 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Dec 15, 2023

Valid until 3PM Dec 18, 2023



## Center Way / West Way / East Way / Sky Way / Theme Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Theme Bldg, Center Way North/South, Theme Building Parking (Ops Lot)	LAMP RUE - CTA 02 Hydronic and Reclaimed Waterline <u>LSOTRF06229518</u>	Wed, Jan 31, 2024	1am - 7am	Daniel McKelvie 424-646-7551
					Skanska Justin Malloy 213-503-6968
Lane Restrictions	World Way South at West Way	LAMP RUE - CTA 03 World Way South at West Way <u>LSOTRF102310780</u>	Sat, Dec 16, 2023	1am - 6am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Lane Restrictions	East Way between CWS and WWS	LAMP RUE - CTA 01 Reclaimed Water Line on East Way <u>LSOTRF102310778 R2</u>	Fri, Dec 15, 2023	1am - 7:30am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Lane Restrictions	Sky Way	Southwest Airlines - C0/T1E - Geotech & Environmental Investigation <u>LSOTRF062310458</u>	Fri, Dec 29, 2023	11:30pm - 6am	John Plunkett 424-646-7503
					Hensel Phelps Catherine Woodworth 850-276-3195

## Airport Entry / Exit & Ancillary Areas

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	West Sepulveda Loops	LAMP-APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207898</u>	Fri, Dec 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Sepulveda Loops	LAMP- APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207897</u>	Fri, Dec 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	10285 Post Way (former APD Building)	Installation of Cellular DAS Equipment for Wireless Carriers <u>LSOTRF012310081</u>	Sun, Dec 31, 2023	5am - 5pm	Tom Wong 424-646-5854
					Aztecs Telecom Gene Bourgeault 562-335-3647

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).