Valid until 3PM March 12, 2018

Terminal	Terminal 1 - World Way						
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR		
			DATE		CONTRACTOR		
Lane Restriction	Departures, Portions of East End	Southwest Airlines Terminal 1 Modern-	Fri, Jun 1	Ongoing	Mark Barakat 424-646-5377		
	Drop-off Lane	ization T1TRF03174437			Hensel Phelps Greg White 248-227-7170		
Lane Restriction	Arrivals, Portion of Pick-up Lane	Southwest Airlines Terminal 1 Modern-	Sun, Apr 15	Nightly, 12am - 6am	Mark Barakat 424-646-5377		
	at Southwestern- most Corner of Terminal	ization / Intermittent Deliveries T1RDTRF09142040 R9			Hensel Phelps Kevin Martin 949-439-5935		
Lane Restriction (Occasional and	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)		LSOCTA02184973			LAWA Field Paint Mike Morgan 424-646-7979		
Lane Restriction (Occasional and	Departures & Arrivals, Portions of Drop-off Lanes at T1.5 Site		Thu, Jan 24, 2019	Nightly, 12am - 5am	Mark Barakat 424-646-5377		
Intermittent)					Hensel Phelps Joe DeFlavio 805-428-0214		
Lane Restriction (Occasional and	Arrivals, Inner Lanes & Cross-		Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967		
Intermittent)	walks	LSOCTA10174974			LAWA Concrete Manuel Franco 310-993-2967		
Lane Restriction (Occasional and	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)		LSOCTA10174974			LAWA Field Paint Mike Morgan 424-646-7979		
Lane Restriction (Occasional and	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)		LSOCTA10174971			LAWA Field Paint Mike Morgan 424-646-7979		
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)	Lane for Handi- cap	LSOCTA10174970			LAWA Field Paint Mike Morgan 424-646-7979		

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 1 of 11



Valid until 3PM March 12, 2018

Terminal	1 - World V	Vay (cont)			
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Curb	CTA Upper Level: Handicap Stenciling LSOCTA10174969	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint
	Painting				Mike Morgan 424-646-7979
Sidewalk Closure	End Sidewalk,	Southwest Airlines Terminal 1 Modern-	Fri, Jun 1	Ongoing	Mark Barakat 424-646-5377
	Passenger Tun- nel in Place	ization T1TRF11175131			Hensel Phelps Greg White 248-227-7170
Sidewalk Restriction	Arrivals, Portion of Sidewalk be-	Terminal 1.5 Development Program	Sun, Apr 1	Ongoing	Mark Barakat 424-646-5377
	tween Terminals 1 and 2	T2CUS10175072 R1			Hensel Phelps Scott Baisinger 541-908-3567
Sidewalk Restriction	Departures, Sidewalk Closed and Reroute to	Southwest Airlines Terminal 1 Modern- ization	Fri, Jun 1	Ongoing	Mark Barakat 424-646-5377
	Drop-off Lane Middle of Termi- nal Entrance	T1TRF03174437			Hensel Phelps Greg White 248-227-7170
Sidewalk Restriction	Arrivals, Portion of Sidewalk at	Southwest Airlines Terminal 1 Modern-	Fri, Jun 1	Ongoing Bar- ricade	Mark Barakat 424-646-5377
	Easternmost End of Terminal on Corner	ization T1TRF0317			Hensel Phelps Scott Stroud 949-702-7941
Terminal	2 - World V	Vay			
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction	Departures, Portion of Drop-Off	LAX CTA Se- curity Bollards	Mon, Mar 19	Nightly, 10pm - 5am	Min Kim 424-646-5869
	Lane at Middle of Terminal (Zone T2-U6 Layout)	LSOTRF02185393			Hensel Phelps Jon Martin 424-241-6453
Lane Restric- tion	Arrivals, Portion of Pick-Up Lane	LAWA Utilities and LAMP Enabling	Sat, Mar 10	Nightly, 11:30pm - 6am	Mandeep Ghuman 424-646-5858
	and Lane #2 Be- tween Column 2A and Column 2C	Project LSOTRF01185291			MGJV Bob Amaral 562-217-1091

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 2 of 11



Valid until 3PM March 12, 2018

		Vay (cont)			
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restric- tion	Arrivals, Portion of Pick-Up Lane and Lane #2 Be-	LAWA Utilities and LAMP Enabling Project	Mon, Mar 12	Nightly, 11:30pm - 6am	Mandeep Ghuman 424-646-5858
	tween Column 2C and Column 2E	LSOTRF01185291			MGJV Bob Amaral 562-217-1091
Sidewalk Restriction	Departures, Side- walk at West End	Terminal 1.5 Development Program	Sun, Sep 30	Ongoing	Mark Barakat 424-646-5377
	of Terminal	T1CUS09174954 R2			Hensel Phelps Scott Baisinger 541-908-3567
Lane Restriction (Occasional and	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA02184973			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Lanes & Cross-	CTA Repair Tripping Hazards	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
Intermittent)	walks	LSOCTA10174974			LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA10174974			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA10174971			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	ermittent) Lane for Handi- cap		LAWA Field Paint Mike Morgan 424-646-7979		
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Curb Painting	LSOCTA10174969			LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 3 of 11



Valid until 3PM March 12, 2018

	3 - World V		Levie	1	DD0 E3=++3=
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction (Occasional and	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA02184973			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Lanes & Cross-	CTA Repair Tripping Hazards	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
Intermittent)	walks	LSOCTA10174974			LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA10174974			LAWA Field Paint Mike Morgan 424-646-7979
	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks LSOCTA10174971	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	tion of Drop-off Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Handi- cap	LSOCTA10174970			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Curb Painting	LSOCTA10174969			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA02184973			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Lanes & Cross- walks	CTA Repair Tripping Hazards LSOCTA10174974	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
Intermittent)					LAWA Concrete Manuel Franco 310-993-2967

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 4 of 11



Valid until 3PM March 12, 2018

Terminal	3 - World V	Vay (cont)			
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction (Occasional and	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		<u>LSOCTA10174974</u>			LAWA Field Paint Mike Morgan 424-646-7979
TBIT - Wo	orld Way				
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction (Occasional and	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		<u>LSOCTA10174971</u>			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Handi- cap	<u>LSOCTA10174970</u>			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Curb Painting	<u>LSOCTA10174969</u>			LAWA Field Paint Mike Morgan 424-646-7979
Sidewalk Closure	Arrivals, Sidewalk Between Terminal	Midfield Satellite Concourse	Fri, May 11	Nightly, 12:30am - 8am	Doug McAdams 424-646-7433
	3 and Terminal B	MSCTRF01185366			Turner-PCL JV John Lawrence 818-303-5379
Sidewalk Restriction	Arrivals, Rolling Activity at Curb-	TBIT T4 Curbside LED Signage Mainte-	Wed, Nov 15	Daily, 11pm - 6am	Kevin Breslin 310-308-1803
(Occasional and Intermittent)	side LED Signage	nance TBCUS11164123 R1			LAWA Kevin Breslin 310-308-1803
Sidewalk Restriction	Departures, Rolling Activity	TBIT T4 Curbside LED Signage Mainte-	Wed, Nov 15	Daily, 11pm - 6am	Kevin Breslin 310-308-1803
(Occasional and Intermittent)	at Curbside LED Signage	nance TBCUS11164123 R1			LAWA Kevin Breslin 310-308-1803

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 5 of 11



Valid until 3PM March 12, 2018

Terminal	4 - World V	Vay			
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs LSOCTA02184973	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint
, 					Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Lanes & Cross-	CTA Repair Tripping Hazards	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
Intermittent)	walks	LSOCTA10174974			LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA10174974			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks LSOCTA10174971	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Handi- cap	LSOCTA10174970			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Curb Painting	LSOCTA10174969			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA02184973			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Lanes & Cross- walks	CTA Repair Tripping Hazards LSOCTA10174974	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
Intermittent)					LAWA Concrete Manuel Franco 310-993-2967

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 6 of 11



Valid until 3PM March 12, 2018

Terminal	Terminal 4 - World Way (cont)						
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR		
			DATE		CONTRACTOR		
Lane Restriction (Occasional and	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)		LSOCTA10175167			LAWA Field Paint Mike Morgan 424-646-7979		
Terminal	5 - World V	Vay					
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR		
			DATE		CONTRACTOR		
Lane Restriction (Occasional and	Arrivals, Com- mercial Curb	Change Shuttle Stop Signs C3 and C5 at	Fri, Mar 9	10pm - 5:30am	Ernie Garcia 714-305-7078		
Intermittent)		T4 and T5 T4-5SDW03185503			LAWA Sign Shop Ernie Garcia 714-305-7078		
Lane Restriction (Occasional and	Crosswalks	CTA Lower Level: Inner Crosswalks LSOCTA10174971	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)					LAWA Field Paint Mike Morgan 424-646-7979		
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)	Lane for Handi- cap	LSOCTA10174970			LAWA Field Paint Mike Morgan 424-646-7979		
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)	Lane for Curb Painting	LSOCTA10174969			LAWA Field Paint Mike Morgan 424-646-7979		
Terminal	6 - World V	Vay					
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR		
			DATE		CONTRACTOR		
Lane Restriction (Occasional and	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs LSOCTA02184973	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900		
Intermittent)					LAWA Field Paint Mike Morgan 424-646-7979		

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 7 of 11



Valid until 3PM March 12, 2018

Terminal	6 - World V	Vay (cont)			
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction (Occasional and	Arrivals, Inner Lanes & Cross-	CTA Repair Tripping Hazards	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
Intermittent)	walks	<u>LSOCTA10174974</u>			LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		<u>LSOCTA10174974</u>			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		<u>LSOCTA10174971</u>			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off Lane for Handicap CTA Upper Level Curbs LSOCTA10174970	Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)				LAWA Field Paint Mike Morgan 424-646-7979	
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs LSOCTA10174969	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Curb Painting				LAWA Field Paint Mike Morgan 424-646-7979
Terminal	7 - World V	Vay			
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction	Departures, Portion of Drop-off	United Terminal 7 Redevelopment	Mon, Apr 2	Nightly, 10pm - 5am	Charles Dial 424-646-5876
	Lane	Program <u>T7TRF09175060</u>			Hensel Phelps Jon Martin 424-241-6453
Lane Restriction (Occasional and	Arrivals, Drop-off Lane at West End	T7P - Dunkin Donuts T7CUS01185289	Mon, Apr 30	Nightly, 12am - 5am	David Arredondo 424-646-7202
Intermittent)	of Terminal				Premier Interior Development Jonathon Rudorfer 310-343-8818

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 8 of 11



Valid until 3PM March 12, 2018

Terminal	7 - World V	Vay (cont)			
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs LSOCTA02184973	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Lanes & Cross- walks	CTA Repair Tripping Hazards LSOCTA10174974	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967 LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and Intermittent)	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks LSOCTA10174974	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks LSOCTA10174971	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs LSOCTA10174970	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs LSOCTA10174969	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979
Terminal	8 - World V	Vay			
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs LSOCTA02184973	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 9 of 11



Valid until 3PM March 12, 2018

Terminal	8 - World V	Vay (cont)			
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Restriction (Occasional and	Arrivals, Inner Lanes & Cross-	CTA Repair Tripping Hazards	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
Intermittent)	walks	LSOCTA10174974			LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA10174974			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)		LSOCTA10174971			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Handi- cap	LSOCTA10174970			LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and	Departures, Portion of Drop-off	CTA Upper Level Curbs	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
Intermittent)	Lane for Curb Painting	LSOCTA10174969			LAWA Field Paint Mike Morgan 424-646-7979
Center W	ay / West V	Vay / East W	ay / Sky	Way	
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR
			DATE		CONTRACTOR
Lane Closure	Sky Way South of World Way North bilitation Project Skyway North-bound Roadway South of World Way LSOTRF03185430		Mon, Mar 12	Ongoing Clo- sure; End 6am	Manuel Franco 310-993-2967
			Mon, Mar 12	LAWA Manuel Franco 310-993-2967	

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 10 of 11



Valid until 3PM March 12, 2018

Airport E	Airport Entry/Exit and Ancillary Areas						
IMPACT	LOCATION	PROJECT / ASR	END	HOURS	PROJECT MGR		
			DATE		CONTRACTOR		
Lane Closure	Coast Guard Road North of	Midfield Satellite Concourse (MSC)	Thur, Mar 15	Daily, 6am - 2:30pm	Kenneth Saucier 424-646-6752		
	World Way West	North <u>MSCTRF07174857</u>			TPJV Kevin Golder 213-670-5133		
Lane Restriction	Portions of Little Century along	Park N Fly New Comms Circuit Instal-	Tue, Mar 13	Daily, 6am - 2:30pm	David McCombs 424-646-5770		
	Park N Fly	lation LSOTRF02185486			Green Light Wiring Kristopher Ellis 951-321-9155		
Lane Restriction	Heavy Truck Traffic Along Northbound/ Southbound Per-	MSC North TBTRF12175274	Fri, Mar 16	Daily, 10pm - 7am	Doug McAdams 424-646-7433		
	shing between World Way West and Westchester Parkway				Premiere Joel Pontremoli 714-767-4201		
Lane Restriction	Heavy Truck Traffic Along Eastbound/West-	MSC North TBTRF12175274	Fri, Mar 16	Daily, 10pm - 7am	Doug McAdams 424-646-7433		
	bound World Way West between Pershing and Delta WAMA Site				Premiere Joel Pontremoli 714-767-4201		
Lane Restriction	Heavy Truck Traffic Along Eastbound/West-	MSC North TBTRF12175274	Fri, Mar 16	Daily, 10pm - 7am	Doug McAdams 424-646-7433		
	bound Westches- ter between Post 23 and Pershing				Premiere Joel Pontremoli 714-767-4201		
Sidewalk Restriction	Portions of Little Century along	Park N Fly New Comms Circuit Instal-	Tue, Mar 13	Daily, 6am - 2:30pm	David McCombs 424-646-5770		
	Park N Fly	lation LSOTRF02185486			Green Light Wiring Kristopher Ellis 951-321-9155		

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available here.

Page 11 of 11

