

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 1 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR CONTRACTOR
Lane Restriction	Departures, Portions of East End Drop-off Lane	Southwest Airlines Terminal 1 Modernization <u>T1TRF03174437</u>	Fri, Jun 1	Ongoing	Mark Barakat 424-646-5377 Hensel Phelps Greg White 248-227-7170
Lane Restriction	Arrivals, Portion of Pick-up Lane at Southwestern-most Corner of Terminal	Southwest Airlines Terminal 1 Modernization / Intermittent Deliveries <u>T1RDTRF09142040R9</u>	Sun, Apr 15	Nightly, 12am - 6am	Mark Barakat 424-646-5377 Hensel Phelps Kevin Martin 949-439-5935
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures & Arrivals, Portions of Drop-off Lanes at T1.5 Site	T1.5 Curbside General Small Deliveries <u>T1TRF01185376</u>	Thu, Jan 24, 2019	Nightly, 12am - 5am	Mark Barakat 424-646-5377 Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967 LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10174974</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900 LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 1 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level: Handicap Stenciling <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Sidewalk Closure	Departures, East End Sidewalk, Passenger Tunnel in Place	Southwest Airlines Terminal 1 Modernization <u>T1TRF11175131</u>	Fri, Jun 1	Ongoing	Mark Barakat 424-646-5377
					Hensel Phelps Greg White 248-227-7170
Sidewalk Closure	Sidewalk from PS3 to PS1 along South side of World Way North	AT&T) Cell Site Relocation <u>LSOPS02185389</u>	Fri, Mar 30	Nightly, 11pm - 7:30am	Tom Wong 424-646-5854
					Metro RF Service John Ramirez 714-873-0191
Sidewalk Restriction	Arrivals, Portion of Sidewalk between Terminals 1 and 2	Terminal 1.5 Development Program <u>T2CUS10175072 R1</u>	Sun, Apr 1	Ongoing	Mark Barakat 424-646-5377
					Hensel Phelps Scott Baisinger 541-908-3567
Sidewalk Restriction	Departures, Sidewalk Closed and Reroute to Drop-off Lane Middle of Terminal Entrance	Southwest Airlines Terminal 1 Modernization <u>T1TRF03174437</u>	Fri, Jun 1	Ongoing	Mark Barakat 424-646-5377
					Hensel Phelps Greg White 248-227-7170
Sidewalk Restriction	Arrivals, Portion of Sidewalk at Easternmost End of Terminal on Corner	Southwest Airlines Terminal 1 Modernization <u>T1TRF0317</u>	Fri, Jun 1	Ongoing Barriade	Mark Barakat 424-646-5377
					Hensel Phelps Scott Stroud 949-702-7941

Terminal 2 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	Arrivals, Portion of Pick-Up Lane, Lane #2 & Lane #1 Between Column 2B and Column 2K	LAWA Utilities and LAMP Enabling Project <u>LSOTRF01185291</u>	Mon, Mar 26	11:30pm - 6am	Mandeep Ghuman 424-646-5858
					MGJV Bob Amaral 562-217-1091

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 2 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
					LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10174974</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction	T2 Ticketing	High Glass Window Cleaning <u>T2TRF03185516</u>	Fri, Mar 23	12am - 4:30am	Eric Campbell 310-877-2274
					LAWA Eric Campbell 310-877-2274
Sidewalk Closure	Sidewalk from PS3 to PS1 along South side of World Way North	AT&T) Cell Site Relocation <u>LSOPS02185389</u>	Fri, Mar 30	Nightly, 11pm - 7:30am	Tom Wong 424-646-5854
					Metro RF Service John Ramirez 714-873-0191

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 2 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restriction	Arrivals, Portion of Sidewalk at West End of Terminal (Zone T2-L14)	LAX CTA Security Bollards <u>LSOTRF03185493</u>	Mon, Apr 2	Ongoing	Min Kim 424-646-5869
					Hensel Phelps Jon Martin 424-241-6453
Sidewalk Restriction	Departures, Sidewalk at West End of Terminal	Terminal 1.5 Development Program <u>T1CUS09174954 R2</u>	Sun, Sep 30	Ongoing	Mark Barakat 424-646-5377
					Hensel Phelps Scott Baisinger 541-908-3567

Terminal 3 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
					LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10174974</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 3 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
					LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and Intermittent)	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10174974</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Sidewalk Closure	Sidewalk from PS3 to PS1 along South side of World Way North	AT&T) Cell Site Relocation <u>LSOPS02185389</u>	Fri, Mar 30	Nightly, 11pm - 7:30am	Tom Wong 424-646-5854
					Metro RF Service John Ramirez 714-873-0191
Sidewalk Restriction	Departures, Portion of Sidewalk at Middle of Terminal (Zone T3-U6)	LAX CTA Security Bollards <u>LSOTRF02185393</u>	Mon, Apr 2	Ongoing	Min Kim 424-646-5869
					Hensel Phelps Jon Martin 424-241-6453

TBIT - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Sidewalk Closure	Arrivals, Sidewalk Between Terminal 3 and Terminal B	Midfield Satellite Concourse <u>MSCTRF01185366</u>	Fri, May 11	Nightly, 12:30am - 8am	Doug McAdams 424-646-7433
					Turner-PCL JV John Lawrence 818-303-5379
Sidewalk Restriction (Occasional and Intermittent)	Arrivals, Rolling Activity at Curbside LED Signage	TBIT T4 Curbside LED Signage Maintenance <u>TBCUS11164123 R1</u>	Wed, Nov 15	Daily, 11pm - 6am	Kevin Breslin 310-308-1803
					LAWA Kevin Breslin 310-308-1803
Sidewalk Restriction (Occasional and Intermittent)	Departures, Rolling Activity at Curbside LED Signage	TBIT T4 Curbside LED Signage Maintenance <u>TBCUS11164123 R1</u>	Wed, Nov 15	Daily, 11pm - 6am	Kevin Breslin 310-308-1803
					LAWA Kevin Breslin 310-308-1803
Terminal 4 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	T4 Arrivals Level - Ticketing (at Connector)	High Glass Window Cleaning <u>LSOTRF03185530</u>	Sat, Mar 24	12am - 4:30am	Eric Campbell 310-877-2274
					LAWA Eric Campbell 310-877-2274
Lane Restriction (Occasional and Intermittent)	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 4 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
					LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and Intermittent)	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10174974</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
					LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction (Occasional and Intermittent)	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10175167</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 5 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	T5 - Ticketing	High Glass Window Cleaning <u>T5TRF03185517</u>	Sat, Mar 24	12am - 4:30am	Eric Campbell 310-877-2274
					LAWA Eric Campbell 310-877-2274
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Terminal 6 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
					LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10174974</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 6 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Terminal 7 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	Departures, Portion of Drop-off Lane	United Terminal 7 Redevelopment Program <u>T7TRF09175060</u>	Mon, Apr 2	Nightly, 10pm - 5am	Charles Dial 424-646-5876
					Hensel Phelps Jon Martin 424-241-6453
Lane Restriction (Occasional and Intermittent)	Arrivals, Drop-off Lane at West End of Terminal	T7P - Dunkin Donuts <u>T7CUS01185289</u>	Mon, Apr 30	Nightly, 12am - 5am	David Arredondo 424-646-7202
					Premier Interior Development Jonathon Rudorfer 310-343-8818
Lane Restriction (Occasional and Intermittent)	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
					LAWA Concrete Manuel Franco 310-993-2967

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 7 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10174974</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Terminal 8 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Drop-off Lane	Repaint CTA Lower Level Curbs <u>LSOCTA02184973</u>	Mon, Oct 1	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Inner Lanes & Crosswalks	CTA Repair Tripping Hazards <u>LSOCTA10174974</u>	Sat, Mar 31	Nightly, 12am - 6am	Manuel Franco 310-993-2967
					LAWA Concrete Manuel Franco 310-993-2967
Lane Restriction <i>(Occasional and Intermittent)</i>	Arrivals, Outer Crosswalks	CTA Lower Level Outer Crosswalks <u>LSOCTA10174974</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Terminal 8 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional and Intermittent)	Arrivals, Inner Crosswalks	CTA Lower Level: Inner Crosswalks <u>LSOCTA10174971</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Handicap	CTA Upper Level Curbs <u>LSOCTA10174970</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979
Lane Restriction (Occasional and Intermittent)	Departures, Portion of Drop-off Lane for Curb Painting	CTA Upper Level Curbs <u>LSOCTA10174969</u>	Sun, Sep 30	Nightly, 1am - 6am	Conor Roche 424-646-7900
					LAWA Field Paint Mike Morgan 424-646-7979

Center Way / West Way / East Way / Sky Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Closure	Sidewalks Around Perimeter of Vendor Lot 6 by Parking Structure 7	Wrought Iron Fencing Installation and Repair <u>LSOVL603185528</u>	Fri, Mar 30	Daily 7am - 5pm	Gordon Wong 424-646-7279
					Imact Construction Services Richard Dominguez 760-684-0152

Airport Entry/Exit and Ancillary Areas

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Closure	Little Century	Pavement Rehabilitation Project Little Century <u>LSOTRF03185489</u>	Sun, Mar 25	Mon, Mar 19 thru Fri, Mar 23 12am-6am; Sat, Mar 24 Ongoing	Manuel Franco 310-993-2967
					LAWA Manuel Franco 310-993-2967
Lane Closure	Coast Guard Road North of World Way West	Midfield Satellite Concourse (MSC) North <u>MSCTRF07174857 R1</u>	Tue, Oct 30	Daily, 6am - 2:30pm	Kenneth Saucier 424-646-6752
					TPJV Kevin Golder 213-670-5133

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin | March 23, 2018

Valid until 3PM March 26, 2018



Airport Entry/Exit and Ancillary Areas (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	Heavy Truck Traffic Along Northbound/Southbound Pershing between World Way West and Westchester Parkway	MSC North <u>TBTRF1217</u>	Fri, Mar 16	Daily, 10pm - 7am	Doug McAdams 424-646-7433
					Premiere Joel Pontremoli 714-767-4201
Lane Restriction	Heavy Truck Traffic Along Eastbound/Westbound World Way West between Pershing and Delta WAMA Site	MSC North <u>TBTRF1217</u>	Fri, Mar 16	Daily, 10pm - 7am	Doug McAdams 424-646-7433
					Premiere Joel Pontremoli 714-767-4201
Lane Restriction	Heavy Truck Traffic Along Eastbound/Westbound Westchester between Post 23 and Pershing	MSC North <u>TBTRF12175274</u>	Fri, Mar 16	Daily, 10pm - 7am	Doug McAdams 424-646-7433
					Premiere Joel Pontremoli 714-767-4201
Sidewalk Restriction	Portions of Little Century along Park N Fly	Park N Fly New Comms Circuit Installation <u>LSOTRF02185486</u>	Tue, Mar 13	Daily, 6am - 2:30pm	David McCombs 424-646-5770
					Green Light Wiring Kristopher Ellis 951-321-9155

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).